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|. PROGRAM OVERVIEW/SUMMARY

Program Name: USAID Low Emissions Asian Development (LEAD) Program

Activity Start Date and

End Date: September 27, 2011 - September 26, 2016

Name of Prime

. ICF Incorporated LLC
Implementing Partner:

Contract Number: AID-486-C-11-00002

Alliance to Save Energy (ASE)

Agriculture and Land Use Group (ALU)

Asian Institute of Technology (AIT)

Greenhouse Gas Management Institute (GHGMI)

Names of Innovation Center for Energy and Transportation (ICET)
Subcontractors: Institute for Sustainable Communities (ISC)
Engility (previously International Resources Group)
Nexant

Stockholm Environment Institute (SEI)

The Climate Registry (TCR)

Thailand International Development Cooperation Agency (TICA)

Thailand Greenhouse Gas Management Organization (TGO)

Office of Natural Resources and Environmental Policy and Planning (ONEP)

Major Counterpart
Organizations

Geographic Coverage Bangladesh, Cambodia, India, Indonesia, Laos, Malaysia, Nepal, Papua New
(cities and/or countries) | Guinea, Philippines, Thailand, and Vietnam

Quarterly Reporting

Period: July 1, 2014 to September 30, 2014

Annual Reporting

. October 1, 2013 to September 30, 2014
Period:

|.I Program Description/Introduction

USAID’s regional Low Emissions Asian Development (LEAD) program helps developing Asian countries
achieve long-term, transformative development and accelerate sustainable, climate-resilient economic
growth while slowing the growth of greenhouse gas (GHG) emissions. LEAD builds the capacity of
governmental and non-governmental partners in Asia to develop and implement low emission
development strategies (LEDS) in four interrelated areas: analysis and modeling of economic
development pathways, emissions trajectories, and technology options; GHG inventories and
accounting; carbon market development; and regional cooperation.
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The five-year program, implemented by ICF International (ICF)
and a team of subcontractors, supports and enhances
country-led development programs, plans, and policies, and
complements efforts of other international donors and
organizations to support LEDS in the 11 program countries:
Bangladesh, Cambodia, India, Indonesia, Laos, Malaysia,
Nepal, Papua New Guinea, Philippines, Thailand, and Vietnam.

The USAID LEAD program complements the United States
Government’s (USG) global Enhancing Capacity for Low
Emission Development Strategies (EC-LEDS) initiative, and
draws on specialized expertise from the US Department of
Energy (USDOE), US Environmental Protection Agency
(USEPA), and US Department of Agriculture Forest Service (USDA/FS). The LEAD program also serves as
Secretariat for the Asia LEDS Partnership (ALP), a regional platform of the LEDS Global Partnership.

This performance report highlights LEAD’s key program successes for Fiscal Year (FY) 2014, as well as a
Quarter 4 status update by result for each activity including background information, expected
outcomes, and key achievements.
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|.2 Table I: Annual Summary of Results of Standard Indicators for FY 2014’

Annual Annual
. Annual Performance
Baseline Ql Q2 Q3 Q4 Target
Standard Indicators Target Tot:::\:l:ual Achieved to the Met
FY 2012 FY 2014 FY 2014 | FY 2014 | FY 2014 | FY 2014 End of Reporting
Period (%) Y/N
Number of institutions with improved
capacity to address climate change
. . 1 1 1 1 Y
issues as a result of USG assistance (F 0 > 0 0 0 > 3 00
indicator)
Number of regional environmental
platforms created or strengthened as a 0 1 0 0 0 3 3 300 Y
result of USG assistance (REO indicator)
Number of climate mitigation and/or
adaptation tools, technologies, and
methodologies, developed, tested, 0 2 1 0 1 1 3 150 Y
and/or adopted as a result of USG
assistance (F indicator)
Person hours of training completed in
climate change supported by USG 0 4,933 1,200 2,056 4,216 1,152 8,316 170 Y
assistance (F indicator)
Person hours of training completed in
li h

climate change supported by USG 0 1,600 0 0 984 144 1,128 70 N
assistance (F indicator) — For
USAID/Philippines buy-in
1 Annual performance targets for the USAID LEAD program are identified as per the approved Performance Management Plan (PMP), version 1.0, March 2013.
2 FY 2014 total person hours of training completed for USAID/RDMA regional training events only.
3 FY 2014 total person hours of training completed for USAID/Philippines buy-in training events only.
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2. ACTIVITY IMPLEMENTATION PROGRESS

2.1 Annual Progress Narrative

During FY 2014, the USAID LEAD program continued its progress in program management,
planning, and technical activities. The key achievements for the fiscal year by result and task are
summarized below. These results contribute towards the program’s overall objective to catalyze
LEDS in Asia.

DO: Institutions, platforms, and initiatives to catalyze LEDS in Asia established or
strengthened

Subtask 6.1 — Asia LEDS Partnership

In Q1, the USAID LEAD program organized and held the Asia LEDS Forum 2013: Putting LEDS into
Practice in Manila, Philippines during September 30 — October 4, 2013. This was the second
annual meeting of the Asia LEDS Partnership (ALP), for which LEAD serves as Secretariat, and
was hosted by the Philippine Climate Change Commission. This regional forum brought together
250 participants, including representatives from 22 Asian and Pacific countries. Participants
attended skills training and shared lessons and viewpoints of how governments, international
organizations, civil society groups, and the private sector can work together to find solutions to
the challenges of low-emission, green growth. According to the post-event survey, a large
majority of participants expressed that nearly all sessions proved “very useful” for their
everyday work, and conveyed their intent to adopt selected tools presented during the event,
integrate lessons learned into their project plans, and to communicate the benefits of
undertaking LEDS to decision makers.

In Quarter 2 (Q2), the USAID LEAD program organized and held the ALP workshop Accessing
Finance for Green Growth and LEDS in Hanoi, Vietnam during March 12-14, 2014 in partnership
with the Vietnam Ministry of Planning and Investment and other international partners. This
was the ALP’s second regional event on climate finance. The three-day event convened 150
government officials and experts from Cambodia, Indonesia, Malaysia, Philippines, Singapore,
Thailand, and Vietnam, and representatives from global climate change funds, state and private
banks, and businesses. Participants discussed how to access climate finance and participated in
group activities to improve understanding of key issues such as investment planning and
monitoring and evaluation of climate finance for mitigation programs. A priority follow-up
activity proposed by participants, which LEAD has since completed, is development of briefs on
how country climate-related funds are structured and successes in private sector engagement.

In Quarter 3 (Q3), the USAID LEAD program organized and held the ALP workshop Quantifying
the Environmental, Social, and Economic Benefits from Bus Rapid Transit Systems in Kuala
Lumpur, Malaysia during June 24-25, 2014, in partnership with the Malaysia Land Public
Transport Commission, the LEDS Global Partnership Transport Working Group, and other
international partners. This activity was in direct response to ALP member requests for capacity
building on quantifying impacts from low-emission transport measures. The three-day event
convened 70 representatives actively involved in existing or planned bus rapid transit (BRT)
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systems in China, India, Indonesia, Japan, Laos, Malaysia, Philippines, Vietnam. In total,
attendees are responsible for evaluating, planning, implementing, or operating 20 BRT projects.
Participants gained improved understanding of available tools and methods to quantify impacts,
acquired skills to apply those tools, and formed a stronger peer network to help them address
common system design and implementation challenges.

In addition, the USAID LEAD program continued to play an integral role in building and
strengthening partnerships with development organizations and country counterparts, securing
cost-share contributions, and securing substantive in-kind contributions to leverage resources
and coordinate actions towards objectives of the ALP. Further, to promote accountability, LEAD
developed three indicators for ALP leadership approval that measure ALP progress towards
priority goals. LEAD also formed a small team of ALP Steering Committee members to develop
and implement a sustainability strategy for the ALP —focusing first on diversifying financing for
the ALP Secretariat and operations. This team includes the ALP Secretariat (LEAD Chief of Party),
Climate and Development Knowledge Network, Clean Air Asia, and the Center for Study of
Science, Technology and Policy.

Subtask 6.3 — Supporting the Asia LEDS Partnership with Coordination, Collaboration, and
Partnerships

In recognition to the need for integrated approach to low emissions development, USDA/FS in
collaboration with the LEAD program established the AFOLU Working Group (WG) during the
Asia LEDS Forum 2013, within the framework of the Global LEDS Partnership. The main objective
of the AFOLU WG is to promote and facilitate information, knowledge sharing, and adoption of
tools and solutions for climate-resilient, low-emission development across the agriculture,
forestry and other land use sectors. In the first year of its existence, the AFOLU WG mobilized
some 243 members from across the forestry and agriculture sectors, organized technical
sessions on low-emission land use planning and GHG reporting from the AFOLU sector and is
now working on exploring the opportunities for sustainable financing of AFOLU projects. The
Global Environment Center based in Malaysia serves as a Secretariat of the Working Group. The
AFOLU WG activities are currently guided by a Steering Committee comprised of representatives
from the Center for International Forestry Research (CIFOR), World Agroforestry Centre (ICRAF),
USAID, USDA/FS, United Nations University (UNU) and others.

Subtask 6.4 — Asian Greenhouse Gas Management Center

The Asian Greenhouse Gas Management Center (AGMC) actively supported the USAID LEAD
program in its training activities in FY 2014. These included the following direct support to the
program:

e Coordination of a two-session regional training on national GHG inventory systems in
Bangkok, Thailand where national inventory team representatives from all program
countries in the region participated. Countries participated fully in both sessions,
absorbing valuable information on how to establish institutional arrangements; select
emission/removal estimation methods; perform key category analysis; archive inventory
information and process documents for use in future inventories; and develop national
inventory improvement plans. These two sessions resulted in a request from the
participating countries for additional sessions for more in-depth assistance and training
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in their efforts to develop their national GHG inventory systems. Session lll is planned
for early FY 2015.

Assistance for conducting a leadership course on LEDS for policy makers in the Asia
region in Quarter 4 (Q4) that aimed at building capacity among a group of potential
instructors in the Asia region to design and deliver introductory trainings on LEDS to
national and sub-national government officials, with the goal of disseminating
knowledge on the LEDS process, terminology, and benefits. As a result of this,
participating countries such as Indonesia and Philippines have initiated activities in this
effort. In Q4, Indonesian participants organized a half-day workshop with the Ministry of
Forestry Education and Training Center to share their training and start the process of
developing a LEDS action plan for the city of Bogor. More than 20 people attended the
workshop including representatives from the Center, government of Bogor, Deutsche
Gesellschaft fur Internationale Zusammenarbeit GmbH (GIZ), Japan International
Cooperation Agency (JICA), and civil society. The Philippines participants have
committed to organize a LEDS 101 camp during April 2015 and are undertaking
discussions with institutions in the country to seek financial support for the camp.

The AGMC also submitted its draft business plan, which presents the specific services that it will
provide to the USAID LEAD program and its strategies to strengthen existing activities to ensure
its sustainability beyond the conclusion of the LEAD program in September 2016. Below is a brief
description of the services and strategies laid out in its business plan:

Training courses and technical exchange forums focused on building capacity related to
climate-resilient LEDS at the national, subnational, and company levels, including the
exchange of south-south experiences and lessons. The AGMC will leverage its existing
curricula and its growing roster of technical experts by broadening and deepening its
course offerings. Specifically, the AGMC will offer its courses to a wider audience,
including line ministries and other national and subnational stakeholders in LEAD
program countries, as well as to stakeholders in other countries in the region. The
AGMC will also offer more in-depth training courses tailored to specific country needs,
drawing on local experts and developing courses in national languages, where possible.
To the extent practical and when appropriate, communities of practices will be formed
following the training courses to allow for continued learning and exchange among
trainees. AGMC will also organize forums to allow for the exchange of technical
knowledge through networks in Asia. Such efforts may be linked to the ALP and its
partners, and may include capacity building on technical issues to further international
climate change policy negotiations.

Needs assessments for identifying how LEDS-related capacity needs are evolving across
relevant line-ministries and how they can be prioritized regionally. The AGMC will
implement these needs assessments by leveraging its extensive networks, including
USAID LEAD training program alumni, AIT partners, as well as other ALP partners.

Donor collaboration services to coordinate the efforts and match priority country needs,
identified through the needs assessment, with donor funding and the right technical
expertise, thereby helping to avoid duplication of efforts in the region.

Other climate change solutions to target country needs. This may include conducting
targeted research to inform policy, developing innovative tools, or providing other
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consulting services to address nationally appropriate mitigation objectives (e.g.,
strategic outreach and communications).

IR1: National and sub-national LEDS created or improved
Sub-task 6.6 — Program Integrator for USG EC-LEDS Partners

USAID LEAD, as program integrator for related USG LEDS initiatives in Asia, organized a work
plan development workshop in October 2013 to identify collaborative activities under a new
partnership agreement with Thailand linked to the global EC-LEDS initiative. More than 30
officials from ten Thai government agencies met with counterparts from seven USG agencies
and programs and identified six priorities based on an interactive process. The priorities were:
improving measurement, reporting, and verification (MRV) and Thailand’s GHG emissions
registry system; GHG inventory development; LEDS implementation; technology for GHG
mitigation; collaboration on LEDS-related training programs; and assessing development
impacts. Development of the EC-LEDS work plan with Thailand and progress was drafted and
reviewed by TGO and ONEP in April 2014. However, there was no progress since May 2014 due
to the U.S. Department of State announced suspension of assistance to the Government of
Thailand pursuant to Section 7008 of the Department of State, Foreign Operations, and Related
Programs Appropriations Act of 2014.

Since Thailand is not a formal recipient of development assistance from the USG, both the USG
and the RTG have committed to each make meaningful contributions to this EC-LEDS
partnership through technical, in-kind, and financial resources. With regard to Thailand’s
contributions, in addition to in-kind support for activities within Thailand itself, through this EC-
LEDS partnership, Thailand shared experiences, examples, and lessons with partners throughout
regional training efforts on LEDS. Examples of Thailand contributions to USAID LEAD-supported
events and activities include the emission factors development training, methodology
development for the TBL (triple bottom line)-MCA (multi-criteria analysis) tool, partnership with
municipality on sub-national work on energy efficiency in hospitality sector in Chiang Mai
province, as well as support for national inventory system development.

IR1.0: National and sub-national LEDS created or improved

Task 3: Regional Support for GHG Accounting Protocols and Tools Development, Capacity
Building, Pilot Demonstrations, and Replication

In FY 2014 the LEAD program completed a review of pre-selected sites for implementing Task 3
activities and undertook engagement and consultations with potential partners in those sites to
promote application of GHG protocols and tools, by enhancing capacity to use GHG protocols.

In March 2014, the LEAD Program obtained USAID RDMA approval to implement Task 3 in
Mumbai, India; Thanh Hoa Province, Vietnam; and Chiang Mai, Thailand.

Following this approval, the LEAD team continued engaging with pre-identified partners in those
three sites. Engagement in Chiang Mai, Thailand was, however, suspended from May 2014
onward as directed by the U.S. State Department. For the remainder of FY 2014 activities
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related to that site were limited to drafting a preliminary work plan in anticipation of a possible
authorization to resume work.

In India, the USAID LEAD program developed a proposal for joint activities with the Bombay
Chamber of Commerce and Industries (BCCI) and this was discussed with BCCI in May 2014.
Following those discussions and further interactions with BCCl, a Memorandum of
Understanding was signed with the USAID LEAD program in July 2014. A training curriculum for
Indian private sector companies was subsequently developed and the first two trainings were
delivered in September 2014. Those courses were the first two of an anticipated 22 course
series on sustainability, green growth, GHG management, and corporate social responsibility
that the LEAD program and BCCI plan to deliver in FY 2015 and FY 2016. This training program
will be complemented by (a) direct assistance provision to companies for the roll out of GHG
management tools and protocols, and (b) opportunities for regional networking. This package of
activities, together with capacity building support to BCCI, is further described in a Partnership
Development Plan that was submitted to USAID in September 2014.

In Vietnam, following the approval of the site by USAID RDMA, the LEAD program developed a
proposed package of support activities for the Thanh Hoa provincial Green Growth Task Force
(GGTF) expected to develop the Provincial Green Growth Action Plan (PGGAP). This package of
support activities was discussed in June 2014 during a workshop in Thanh Hoa, and was
subsequently approved in July 2014 by Thanh Hoa officials. This package formed the basis for
the signature of a memorandum of understanding (MoU) in September 2014 and the
development of the site’s Partnership Development Plan, submitted to USAID in September
2014. Those documents plan for the support from the LEAD program to Thanh Hoa’s GGTF,
which was established by the province in August 2014 after extensive support from the LEAD
program from December 2013 to August 2014 through workshops and direct technical
assistance. Throughout FY 2015, the USAID LEAD program will support the GGTF develop its
PGGAP, through provincial GHG accounting, business-as-usual scenario development, green
growth option identification and selection, and technical support for the development of the
PGGAP itself. From late FY 2015 onward, the LEAD program expects to then support the
implementation of that plan. All activities in Vietnam have been, and will continue to be,
implemented together with the USAID Forests and Deltas program, as directed by USAID.

The Chiang Mai Municipality and Thai Hotel Association welcomed the proposed collaboration
under the U.S.-Thailand EC-LEDS partnership agreement to support local action in line with the
province’s objective to make Chiang Mai a sustainable, low-emission city and tourist destination.

IR1.1: Implementation of LEDS strengthened

Sub-task 6.5 — Supporting the ALP with Development and Dissemination of LEDS-Related Tools
and Best Practices

In support of the USG's Lower Mekong Initiative (LMI), the LEAD and the USAID-funded
Lowering Emissions in Asia’s Forests (LEAF) program organized a training in October 2013 on the
TBL valuation method for protected areas to help stakeholders assess the full value of protected
natural resource areas (such as national parks) including the economic, social, and
environmental benefits they provide to society. A total of 26 participants from four LMI
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countries - Cambodia, Laos, Thailand, and Vietnam - plus Malaysia attended a combination of
classroom and field training in Khao Yai National Park, Thailand. LEAD, in collaboration with
LEAF, further developed the TBL tool by adding a MCA component which allows the tool to be
capable of trade- offs analysis. In March 2014, testing of the TBL-MCA tool was performed in
collaboration with the Department of National Parks, Wildlife and Plant Conservation (DNP) at
Maesa Kogma Man and Biosphere Reserve in Chiang Mai province, Thailand.

The LEAD program held a roundtable discussion for policy makers and practitioners to share

knowledge and engage with peers working in the field of energy policy analysis and GHG

mitigation to strengthen the Asian Community of Practice on the Long range Energy Alternatives

Planning (LEAP) model at AIT during March 31-April 2, 2014. The round table discussion had the

following objectives:

e To gain knowledge about the current version of the LEAP model and plans for additional
improvements;

e To share best practices on LEAP applications among LEAP experts; and

e To establish an action plan for further collaboration, capacity building, and knowledge
sharing on use of the LEAP tool in Asia.

At the end of the discussion, participants developed an action plan for further collaboration,

capacity building, and knowledge sharing on use of the LEAP tool in Asia.

Key achievements to strengthen stakeholder capacity in the application of LEAP in Asia:

e SEl, as a member of the LEAP Community of Practice conducted the first Asia LEAP webinar
onJuly 1, 2014. 18 people participated.

e LEAP Community of Practice has assisted in providing answers to questions posed by other
LEAP users online, and the LEAP user guide is being translated into Thai.

e Center for the Study of Science, Technology and Policy, ASEAN Centre for Energy,
Thammasat University, as members of LEAP Community of Practice will present at a webinar
on Energy Low-Emissions Development Strategies in Asia: A Regional Overview and
Experiences from Thailand organized by LEDS GP on October 29.

LEAP Community of Practice is preparing topics to identify priorities and collaborations for
roundtable discussion at Asia LEDS Forum on November 13, 2014. There will be approximately
ten people of the LEAP Community of Practice who will attend the ALP Forum.

IR2: GHG inventory and accounting systems at the national and sub-national levels
strengthened

Sub-task 2.0: Region-Wide National GHG Inventory Capacity Building

In FY 2014, the LEAD program implemented the following activities to strengthen GHG inventory
and accounting systems at the national level:

e USAID LEAD made significant progress towards creating its three-part 2006 IPCC
(Intergovernmental Panel on Climate Change) Guidelines Course Curriculum. The courses
consist of an overview course covering crosscutting principles of national GHG inventories,
and one course for each of five IPCC sectors (energy; waste; industrial processes and
product use (IPPU); agriculture; and land use, land use change and forestry (LULUCF). The
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five sector courses were to become available by April 2014. By the end of FY 2014, the
overview course had been finalized, and 20 students from Nepal and 28 from Thailand
enrolled. The five sector courses were at various stages of development, with expected
launch by March 2015 (IPPU).

e USAID LEAD hosted a blended e-learning kickoff workshop in Nepal and in Thailand.
Students were introduced to e-learning and the first lesson of the 2006 IPCC Guidelines
Overview course, provided with a course overview, login instructions and credentials, and
assistance with technological barriers. Students had the opportunity to ask questions and
interact with the trainers. Also, USAID LEAD secured by the Government of Cambodia’s
commitment to enroll government contributors to its national GHG inventory in the
course. USAID LEAD anticipates enrolling additional countries in FY 2015.

e USAID LEAD developed the curriculum for a series of regional trainings on national GHG
inventory systems. They respond to common challenges such as the lack of formal
institutional arrangements for the systematic estimation of emissions or removals; poor
documentation and archiving of data and assumptions; lack of QA/QC (quality
assurance/quality control) procedures, inventory improvement plans, and key category
analyses.

e USAID LEAD and USEPA offered a two-session regional training on national GHG inventory
systems in Bangkok. Following the development of the sessions’ curriculum (described
above), USAID LEAD and USEPA convened national inventory compilers from the following
six countries at both sessions: Cambodia, Indonesia, Nepal, the Philippines, Thailand, and
Vietnam. Papua New Guinea attended Session 1 only, and Bangladesh, Session 2 only.
Participants expressed demand for additional sessions, which are being planned for FY
2015.

Subtask 2.2 to 2.12 - Support National GHG Inventory Capacity in LEAD Countries

In FY 2014, USAID LEAD provided training and technical assistance to national GHG inventory
teams to increase their capacity to create and institutionalize sustainable GHG inventory
processes and procedures. USAID LEAD offered this support in cooperation with the
UNFCCC/USEPA Regional Capacity Building Project for Sustainable National Greenhouse Gas
Inventory Management Systems in Southeast Asia (SEA GHG Project), the UNDP Low Emission
Capacity Building (LECB) project, SilvaCarbon (including experts from USDA/FS, and USGS), and
two projects in the Philippines, the Improving Biodiversity for Resilient Ecosystems and
Communities (USAID B+WISER) project and Building Low Emissions Alternatives to Develop
Economic Resilience and Sustainability (USAID B-LEADERS).

Activities performed in FY 2014 are presented below by country:

e 2.1-Bangladesh. USEPA led support to Bangladesh, which focused on technical assistance
to the Ministry of Environment and Forests’ Department of Environment (DoE) on
establishing institutional arrangements; introducing MDD, QA/QC, archiving, national
inventory improvement plans, and KCA; introducing the 2006 IPCC guidelines; presenting
the IPPI baseline assessment to the DoE; initiating support for the DoE sector leads, and
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coordination with the Forest Department and the forest sector inventory activities of
SilvaCarbon, UNREDD+, and FAO.

e 2.2 - Cambodia. USEPA and USAID LEAD drafted the IPPI baseline assessment and made
significant progress towards the full implementation of the work plan on collaborative
efforts of USAID LEAD and Cambodia’s Climate Change Department in national GHG
inventory systems.

e 2.3 -—India. No national GHG inventory activities were undertaken under the Sustainable
Growth Working Group of the US-India Energy Dialogue, in compliance with advice from
USAID/India.

e 2.4 -Indonesia. Based on a thorough assessment, the USAID LEAD team concluded that
there is insufficient demand to support KLH to establish a sustainable national GHG
inventory system. USAID LEAD will limit support to enrolling students in the 2006 IPCC
Guidelines online course curriculum.

e 2.5-Laos. RDMA advised USAID LEAD to suspend all support to Lao PDR under this task; the
program has complied.

e 2.6 — Malaysia. USEPA and USAID LEAD drafted the IPPI baseline assessment. At a Technical
Workshop on GHG Inventories, USEPA supported the UNDP LECB program by reviewing data
for possible application of the Tier 2 method for estimating CH4 emission from livestock,
e.g., enhanced characterization of the livestock population; measurement data for
developing a country-specific EF for estimating CH4 emissions from rice cultivation; and
waste sector data and their associated uncertainties.

e 2.7 - Nepal. USAID LEAD established a focal point for USAID LEAD communication with the
Ministry of Science, Technology, and the Environment (MoSTE). USAID LEAD conducted an
IPPI baseline assessment, established a work plan for training and technical assistance
including raising staff awareness of the key concepts of national GHG inventories and
climate change, and introduced 20 staff of the Government of Nepal to the 2006 IPCC
Guidelines online Overview course. As of September 30, 2014, one student had passed the
final exam.

e 2.8 — Philippines. USAID and USEPA worked closely to deliver technical assistance to the
Climate Change Commission on: reviewing the FY 2014 work plan with CCC, the Department
of Energy, and the Forest Management Bureau (FMB) to set workshop dates, identify key
staff, conduct technical working sessions to support the CCC, Bureau of Agricultural
Statistics, and FMB with improving data collection in the AFOLU sector, and use ALU
software; completing an IPPI baseline assessment; and conducting technical working
sessions on institutional arrangements, and MDD for the energy and forestry sectors.

e 2.9 -Papua New Guinea. USEPA reviewed the Office of Climate Change and Development
(OCCD) proposal to the GEF for funding of its national GHG inventories, and supported a
technical working session on data review for the energy, agriculture, and LULUCF sectors,
concentrating on: (1) data review and the creation of an ALU database; (2) documenting
data and assumptions, performing QA/QC, and reporting emission and removal estimates;
(3) reviewing energy and IPPU data, and estimating emissions from different categories
under these two sectors; and (4) demonstrating the features of the ALU Software’s
Mitigation Analysis component.
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e 2.10 - Thailand. USAID LEAD discussed the IPPI baseline assessment findings with TGO'’s
inventory team and offered an in-country introduction to the 2006 IPCC Guidelines online
Overview course to 28 enrollees. As of September 30, 2014, two students had completed all
eight quizzes of the course, leaving only the final exam to be taken, and three students had
completed the first four quizzes.

e 2.11- Vietnam. USEPA supported the Ministry of Natural Resources and Environment
(MoNRE) with a review of Vietnam’s inventory data for 2005 and 2010, and QC of current
inventory information. This contributed to the development of technical working sessions
focusing on the following: (1) improving data collection in the agriculture and LULUCF
sectors; (2) using ALU software to develop Vietnam’s GHG inventory for the agriculture and
LULUCF sectors in a TACCC (transparency, accuracy, consistency, comparability, and
completeness) manner that may be used for developing mitigation analyses; and (3) making
recommendations for how to improve and develop country-specific emission factors for the
agriculture and LULUCF sectors.

Subtask 2.12: Regional Capacity Building on the Carbon Stock Assessment Protocol for
Forested Wetlands

Forested wetlands, including mangroves, peat swamps, cypress domes, and related ecosystems,
are believed to hold some of the highest carbon densities among terrestrial (soil and vegetation)
systems. In the Indo-Pacific region, mangroves cover as much as 6.8 million hectares, or
approximately 40 percent of world's total, and it is estimated that these ecosystems store more
than five times the amount of carbon compared to tropical upland forested ecosystems (not
including peatlands). Quantifying the significant carbon value of these ecosystems provides
necessary information for countries to incorporate them into the national GHG inventory as
recommended by 2006 IPCC Guidelines to additional justification for their protection, and
informing their climate change mitigation and adaptation strategies.

In April 20-May 2, 2014 in Koh Kong, Cambodia, USAID LEAD program and USDA/FS organized two
week intensive training for 38 Cambodian officials, natural resource managers and researchers
representing eight government agencies and three universities to learn how to apply a new global
protocol for carbon accounting of mangroves and other forested wetlands developed by the
USAID-supported Sustainable Wetlands Adaptation and Mitigation Program (SWAMP) program.

USAID LEAD developed the “Annotated Protocol for Carbon Stock Assessment of Mangrove
Forests" using field work in Cambodia as primary inputs. This new multimedia guide will assist
field researchers and practitioners in collecting data necessary for assessing the carbon stocks of
mangrove forests. The annotated protocol complements the document "Protocols for the
Measurement, Monitoring and Reporting of Structure, Biomass and Carbon Stocks in Mangrove
Forests" by providing simplified instructions, video clips from field work, animation, and
downloadable field data sheets.

Sub-task 5.1: Prepare report on current challenges and priorities for improving regional
emission factors
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To initiate its work on emissions factors, which are a fundamental element of national GHG
inventories and of all GHG accounting protocols, the LEAD program formed a study team in early
FY 2013 comprised of experts from several ICF offices to prepare a report that identifies the six
highest priority emissions factors in Asia that need improvement, based on their share of
aggregate GHG emissions and their relevance to GHG mitigation actions. In addition to desk
research, ICF interviewed in-country experts in order to provide input into the emission factor
prioritization. In November 2013, the Report on Current Challenges and Priorities for Emission
Factor Improvement was finalized and posted in the LEAD website.

In response to the demand indicated in the above mentioned report, the USAID LEAD program
provided training for 55 professionals from Cambodia, Indonesia, Nepal, Malaysia, Philippines,
Thailand, and Vietnam during June 2-4, 2014, in Manila, Philippines on methods to more
accurately estimate current and future greenhouse gas (GHG) emissions from the energy sector,
with a focus on mobile and stationary combustion. The training was comprised of methods of
emission factor development and hands-on exercises.

The regional workshop was followed by a more in-depth national-level training June 5-6, 2014,
for the Philippine participants representing five government agencies on improving several key
emission factors used in the Philippines, including stationary combustion, on-road transport and
water bourn sectors. Approximately 35 Philippine participants joined the two-day national
workshop organized in cooperation with the Philippines Climate Change Commission and
Department of Energy.

The USAID LEAD program distributed the final package of training materials to participants
including slide presentations, calculation exercises in spreadsheet format, and useful references
for emission factor development.

IR3: GHG markets strengthened, and IR 3.1: Institutions to support GHG market development
strengthened

Subtask 4.3 — Planning for GHG Registry Development

Task 4.0: Technical Assistance for GHG Registry Establishment and Regional Knowledge-
Sharing.

The focus of this task in FY 2014 was on collaborating with the Thailand Greenhouse Gas
Management Organization (TGO) on the establishment of a GHG reporting program and registry
in Thailand. Based on Thailand’s expressed interest to collaborate on GHG registries, USAID
LEAD engaged with TGO to discuss the different types of registry development assistance USAID
LEAD could provide, as well as Thailand’s registry needs. On this foundation, USAID LEAD
developed a joint GHG registry activity development plan that TGO ultimately approved. Work
on implementing the plan began with a training webinar on corporate GHG reporting USAID
LEAD developed and convened for TGO. Thereafter, USAID LEAD cooperated with TGO to
identify the necessary design elements of the reporting program.

Another aspect of Task 4 is regional training. To identify potential partnerships on training
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activities and cost sharing opportunities that could help to avoid duplication of donor resources,
USAID LEAD engaged with the World Bank Partnership for Market Readiness (PMR) to invite it
to partner on a future MRV training in the Asia region. However, USAID LEAD learned that PMR
has shifted its focus from regional training to country-specific training.

In FY 2015, this task will focus on carrying out three regional trainings, completing and launching
Thailand’s corporate GHG reporting program and registry, and developing another such registry
in a second USAID LEAD partnering country.

IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets

strengthened

The table below identifies specific training events that occurring during FY 2014 includes all
Tasks. Please see Table 6 for listing of FY 2014 Quarter 4 training events.

Table 2: Annual Summary of Training Events During FY 2014 Quarters 1 -4

Training Event

Learning Outcomes (skills and
knowledge)

Triple Bottom Line
Valuation of Natural
Resource Areas,
October 23-25, 2013

Natural resource
management and
planning

e To promote understanding and
use in LMI countries of Triple
Bottom Line Multi-Criteria
Analysis which advances land
use planning from a LEDS
perspective by increasing
capacity of decision makers to
understand tradeoffs within and
across TBL objectives,
incorporating social and
environment, as well as
economic values.

Facilitating the LEDS
Process, ALP LEDS
Forum, October 3,
2013

LEDS development and
implementation

Through a mix of presentations,
plenary discussions, and application
of a guidance template, participants
will elaborate a terms of
reference/action plan that is tailored
to their own national circumstances.

Climate Finance, ALP
LEDS Forum,
October 3, 2013

Climate finance

The primary learning objectives are
to increase the understanding of the
participants in global climate finance
architecture, application of policies
and practices and the national or
project level, and innovative
concepts related to national climate
finance strategies, the role of
climate finance in food security and
agriculture, and payments for
ecosystem services.
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Policy and Action
Accounting,
Reporting Standard
and Mitigation
Goals, ALP LEDS
Forum, October 3,
2013

Accounting standards and
reporting

Participants will learn how to apply
the two mitigation accounting
standards to real world situations
and also understand key strategic
and technical issues addressed
during the standards development
process.

Development Impact
Assessment — Linking
LEDS with National
Development
Priorities, ALP LEDS
Forum, October 3,
2013

LEDS planning

Participants will leave the session
with a greater understanding of how
links between development and
LEDS can be assessed,
communicated, and realized. They
will also have a better
understanding of tools, comparison
frameworks, and services to support
development impact assessment.

Policy Instruments to
Support LED, ALP
LEDS Forum,
October 3, 2013

Policy instruments for
LEDS

This technical session aims to
provide a better understanding of
the instruments used to support
LEDS; demonstrate how regulatory
and market-based instruments can
complement each other and be
tailored to country circumstances;
showcase what countries have
learned from early experiences with
policy analysis, design, and
application; and to equip
participants with the analytical tools
available for policy planning.

Transport Emissions
Evaluation Models
for Project Tools,
ALP LEDS Forum,
October 3, 2013

Transportation emission
model tools

This training session will equip
practitioners with advanced
knowledge on emission
guantifications in transport projects
especially focusing on Bus Rapid
Transit, Metro, and Non-Motorized
Transport projects. At the end of
this session, transport practitioners
should understand the basic
parameters that are needed for
estimating transport emissions, and
be able to use Transport Emissions
Evaluation Models for Projects
(TEEMP) models for project
assessment.

Exploring Clean
Energy
Opportunities using
GsT (GeoSpatial
Toolkit), ALP LEDS

Clean Energy Tools

Participants will gain fluency in the
application of the Geospatial Toolkit
(GsT) to explore renewable energy
potential. More broadly, this session
seeks to enhance understanding of
how renewable energy resource
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Forum, October 3,
2013

data and geospatial analysis can
support policymaking for low
emission development planning.

Foundations for GHG
Measurement,
Reporting and
Verification
Practitioners: 2006
IPCC Guidelines, ALP
LEDS Forum,
October 3, 2013

GHG MRV

Participants will learn the
importance of, and how to establish,
institutional arrangements for a
GHG inventory, and be introduced
to the techniques for how to identify
the most important activities and
how to select appropriate
estimation methodologies. The
session will guide you on how to
understand the complex issues
related to inventory uncertainty
estimates and the approach to
quality management and verification
defined by the IPCC.

Introduction to
Corporate GHG
Reporting Webinar
(Thailand, February
4,2014)

Corporate GHG reporting

Definition and benefits of corporate
GHG reporting

Corporate GHG reporting program
design principles

The reporting process

GHG accounting concepts

National Inventory
Systems Workshop
(Nepal, March 6-7,
2014)

National inventory
systems

Institutional arrangements;
methodology and data
documentation; key category
analysis; QA/QC; and archiving

Initiation of the 2006
IPCC Guidelines for
National
Greenhouse Gas
Inventories e-
learning Course
(Nepal, March 7-8,
2014)

IPCC guidelines

The basics of climate change

The UNFCCC reporting requirements
The 2006 IPCC Guidelines for
National GHG Inventories

The mechanisms and features of e-
learning

Carbon Stock
Assessment Protocol
for Forested
Wetlands (Koh Kong,
Cambodia, April 20 —
May 2, 2014)

A training on carbon stock
assessment protocol for
forested wetlands was
conducted in Cambodia.

Understanding of an importance of
mangroves in the global carbon
cycle;

Practicing field data collection
procedure in the protocol; and
Applying the methodology in
calculating above and below ground
biomass and carbon stock in
mangrove ecosystem.

Regional Workshop
on Improvement and
Development of
Emission Factors for
Stationary Sources

Workshops focused on
combustion related
emission factors (CO:
emissions from mobile
combustion; CO2

Understanding roles of emission
factors in greenhouse gas inventory
Understanding the methods used to
develop emission factors
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(Manila, Philippines,
June 2-4, 2014)

National Workshop
on Improvement and
Development of
Emission Factors for
Mobile Combustion
(Manila, Philippines,
June 5-6, 2014)

emissions from coal and
natural gas stationary
combustion and
expanding coverage to
other stationary and
mobile gases).

Applying the methodology in
calculating emission factors from
the stationary and mobile sectors
Developing action items to improve
emission factors in own countries

Carbon Stock
Assessment Protocol
for Forested
Wetlands (Koh Kong,
Cambodia, April 20 —
May 2, 2014)

e Atraining on carbon stock
assessment protocol for
forested wetlands was
conducted in Cambodia.

Understanding of an importance of
mangroves in the global carbon
cycle;

Practicing field data collection
procedure in the protocol; and
Applying the methodology in
calculating above and below ground
biomass and carbon stock in
mangrove ecosystem.

Agriculture, Forestry
and Other Land Use
(AFOLU) Working
Group

Technical Workshop
on Integrating
Forestry, Wetlands
and other Land
Use/Land Cover Data
for Greenhouse Gas
reporting

(Leading
organization is
SilvaCarbon). August
20-22, 2014

Workshop focuses on 2 themes:

e Theme 1: Strategies for building
a consistent, national-level land
cover map

e Theme 2: Requirements and
options for integrating forestry
and wetlands data

Understanding of an importance of
and how to develop strategies for a
consistent national-level land cover
map

Understanding requirements for
integrating forestry and wetland
data into national GHG inventory.

Introduction to LEDS
for Policymakers
(“LEDS 101”): update
and tailor a standard
curriculum on
principles and
practices of green
growth (aka, “LEDS-
101”). September

e LEDS processes
e Training for the trainers

Understand 5 steps of LEDS
Skill enhancement on training
delivering techniques

September 23, 2014.

24-26, 2014,

Introduction to e Lubrication Management To increase knowledge enhance
Lubrication skills in lubrication management in
Management. industrial applications as a means of

promoting corporate sustainability,
reducing energy and resource use,
and reducing GHG emissions.
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Integrated Waste e Integrated Waste e Toincrease knowledge and enhance

Management- Management and Water skills in techniques related to
Industrial Waste Treatment industrial waste and water

Water Treatment. treatment management as a means
September 24, 2014. of promoting corporate

sustainability, reducing energy and
resource use, and reducing GHG
emissions.

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID
FORWARD PRIORITIES FOR FY 2014: KEY ACHIEVEMENTS

3.1 Gender Equality and Empowerment

During this fiscal year, the LEAD program has made substantial progress in mainstreaming
gender activities across LEAD. As recommended in its Recommendations for Gender Strategy,
the program held a gender training for core program staff and country coordinators to increase
knowledge and awareness of gender concepts related to gender equality and mainstreaming,
and climate change mitigation and LEDS. The program also identified a gender indicator (number
of gender mainstreaming activities developed, adopted, and/or implemented in LEAD program
activities) and reported results for integrating gender considerations for the joint NREL (National
Renewable Energy Laboratory)/LEAD program LEDS 101 course held in Bangkok, Thailand,
September 24-26, 2014. Other gender program activities for the fiscal year included:

e LEAD staff provided technical assistance to the Business and Professional Women'’s
Association (BPW) Thailand to develop the Outstanding Women Leaders for Green Growth
Award to promote green growth initiatives among women business leaders in Thailand.
BPW-Thailand formally decided to suspend cooperation with USAID due to the political
relationship between Thailand and the USA.

e Addressed gender in LEAD’s capacity building program that aims to promote gender equality
and leadership for women owned businesses and executives among BCCl’s corporate
members. LEAD program recommendations to include the Vietham Women’s Union (VWU)
in Thanh Hoa to be a part of the Green Growth Task was accepted by the Thanh Hoa
Steering Committee and the program along with partners such as the USAID Vietnam Forest
and Delta program will actively work to integrate gender considerations within the
province’s green growth strategy development process.

o Collaborated with the USAID LEAF program on a Regional Leadership Mentorship program
where invited men and women will participate in a series of training modules to develop
leadership abilities and competencies to promote gender equity.

3.2 Performance Management

The LEAD team documented program results that contribute to the program’s goal, objectives,
and annual targets during each quarter in FY 2014. LEAD’s Monitoring and Evaluation (M&E)
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Manager, in collaboration with technical managers in the LEAD program, developed and
implemented monitoring instruments to follow-up on regional in-person and online training
events. Pre-course assessment instruments were also developed and implemented and results
were used by trainers and facilitators to address training gaps. Several key M&E related
activities have been conducted during this fiscal year:

e Baseline and subsequent application of Version 2.0 of the LEDS-SAT evaluation instrument
was completed for five countries including Thailand, India, Cambodia, Vietham and the
Philippines. The reapplication of the tool results in an increased in LEDS-SAT score in
Thailand, Vietnam, Cambodia and the Philippines.

e Afinal draft of an integrated PMP (Performance Management Plan) was completed that
includes expected results and indicators for NREL, USEPA and USDA/FS USAID/RDMA
supported activities. Annual targets for FY 2014 were identified for each agency and FY
2014 results are included in this annual report.

e LEAD program conducted several internal team planning meetings to prepare for its external
mid-term evaluation.

3.3 Communications and Outreach

During this fiscal year, communication efforts of the USAID LEAD program focused on publicizing
and reporting on LEAD and partner organizations’ activities and impacts, as well as the broader
goals and mission of USAID/RDMA and other USG partners; supporting outreach and
engagement with stakeholders; and facilitating the implementation and success of program
objectives. LEAD’s Communications Manager, in collaboration with the LEAD technical team and
partners, undertook a wide variety of activities, with highlights summarized below.

A key focus area in FY 2014 was communications and outreach support for the ALP. As
Secretariat, the LEAD team developed and implemented a communications plan for the
partnership that included development of a visual identity and draft branding guidelines, a fact
sheet, quarterly e-newsletter, event displays, and other promotional materials to support
awareness and establishment of the network.

In early FY 2014 the LEAD team launched the Asia LEDS Knowledge Platform, a new online
resource for knowledge-sharing and capacity building on low-emission, climate-resilient
development in Asia (www.AsiaLEDS.org). The site serves ALP members and other policymakers,
practitioners, experts, and researchers in the Asia and Pacific region by 1) facilitating
communication with partnership members and the wider LEDS and green growth community;
and 2) providing resources to enable achievement of LEDS and green growth in Asia, including a
library of technical reports, case studies, and presentations categorized by topic, type, and
country, and a database of low-emission projects and initiatives in Asia. The site has steadily
increased the numbers of visitors, with 25,740 page views and over 8,600 unique visits in the 9
months it was online.

USAID LEAD, in its role as Secretariat for the ALP, also provided communication support or the
Asia LEDS Forum 2013 in Manila, Philippines, support included promotion of the event theme
through social and traditional media; branding and event design; managing the Forum website
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(www.forum2013.asialeds.org); drafting of speeches and presentations; and making available
online almost 100 presentations given at the forum. Videos of key speeches and a unique
“shadow” performance about LEDS were produced, drawing several thousand views on
YouTube.*

Communication support was also provided for a number of other regional and country-level
events and trainings in FY 2014, including the ALP climate finance workshop during March 12-14
in Hanoi. In addition to drafting talking points, general promotion, branding, and reporting, the
LEAD team created a four minute video® that was screened in the opening plenary to highlight
key messages from the previous year’s ALP climate finance workshop in Manila. A joint press
release was also organized in coordination with key partners (USAID, Vietnam Ministry of
Planning and Investment, UNDP, and the EU SWITCH-Asia project) that resulted in significant
media coverage in Vietnam, as well as articles in regional news sites.® Support was also provided
for the ALP regional BRT workshop in Malaysia in June, and for GHG inventory capacity building
workshops in Thailand and the Philippines; and field training in Cambodia on the mangrove
carbon assessment protocol;

To facilitate capacity building and application of the SWAMP carbon assessment protocol for
forested wetlands across Asia, the LEAD team developed an “annotated field” version of the
protocol as an “e-book”. The team facilitated the filming of key elements of the mangrove
protocol training in Cambodia in order to develop an interactive, simplified version of the
protocol for wider dissemination of the protocol among practitioners in Asia.

Broad support for ALP communication, including outreach and recruitment, included
development of a new brochure and two short promotional videos’; development and
dissemination of quarterly e-newsletters and ad hoc announcements that now reach
approximately 1,400 subscribers; and launch of social media sites for the partnership including
Facebook, YouTube, Flickr, and Twitter.

LEAD also undertook a process to determine a name for the AGMC, developed a logo, fact
sheet, and new website®, and assisted with preparation and publicizing AGMC workshops and
trainings.

Similar broad support for the LEAD program included expanding and strengthening the use of
social media. The team continued to develop content and engage stakeholders through the
USAID LEAD social media platforms.

4 The Asia LEDS Forum 2013 videos are available at: http://youtu.be/4-IfYiQ5UfI?list=UU1UypRkkIVBgRc-
jgeOb2wA, and http://youtu.be/KDkXgAmbdSk?list=UU1UypRkkIVBgRc-jgeOb2wA.

5 Available at http://youtu.be/9zMeTfIASPw?list=UU1UypRkkIVBgRc-jgeOb2wA.

6 See, for example: http://vietnamnews.vn/politics-laws/252236/se-asia-forum-explores-green-growth-
funding.html, http://www.eco-business.com/news/se-asia-forum-explores-green-growth-funding/

7 The ALP videos are available at http://youtu.be/JzUfb75WD1s?list=UU1UypRkkIVBgRc-jgeOb2wA, and
http://youtu.be/gwm3bGUb5k4?list=UU1UypRkkIVBgRc-jqgeOb2wA.

8 http://agmc.ait.ac.th/
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4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT IN

FY 2014

Table 3: Stakeholders by Country in FY 2014

Country Organization Relevant Task(s) and Activities
Bangladesh 1. Department of Environment, Ministry | Sub-task 6.1: Secretariat for the Asia
of Environment and Forests LEDS Partnership
2.  Ministry of Power, Energy and Mineral
Resources
3. Planning Commission
4. Sustainable and Renewable Energy
Development Authority
Cambodia 1. Climate Change Department, Ministry | Subtask 6.1: Secretariat for the Asia
of Environment LEDS Partnership
2. Ministry of Public Works and
Transport Subtask 2.12: Training on Carbon Stock
3. Ministry of Mines and Energy Assessment Protocol for Forested
4. Ministry of Land Management, Urban | Wetlands in Koh Kong, Cambodia
Planning and Construction
5. Royal University of Agriculture Task 5: Emissions factor identification
6. Royal University of Phnom Penh, and development
Cambodia
7. Phanhasas University
8. Ministry of Agriculture, Forestry and
Fishery
9. Ministry of Environment
10. National Council on Green Growth
11. Ministry of Economy and Finance
12. Rural Development Bank of Cambodia
13. Forestry Administration
14. Ministry of Economy and Finance
15. Ministry of Environment
16. Royal University of Phnom Penh
India 1. Directorate of Urban Land Transport, Subtask 6.1: Secretariat for the Asia
Bangalore LEDS Partnership
2. Surat Municipal Corporation
3. Bureau of Energy Efficiency Task 3.2: Regional Support for Protocol
4. Kalpena Industries and Tools Development, Capacity
5. Parle Products Pvt. Ltd Building, Demonstrations, and
6. AviAgri Business Pvt. Ltd. Replication in India
7. A-1Fence Product Company
8. Mahindra Sanyo Special Steel Pvt. Ltd
9. Excel Industries Ltd.
10. Lona Industries
11. Environmental Resources
Management
12. Eureka Forbes
13. Croda India Company Pvt. Ltd.
14. TATA Power
15. Godfrey Philips India
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Country Organization Relevant Task(s) and Activities
16. Glenmark Pharmaceuticals Ltd
17. Mahindra & Mahindra Ltd
18. Jain Irrigation Systems Ltd
19. Mahindra Sanyo
20. Rallis India
Indonesia 1. Indonesia National Council on Climate | Subtask 6.1: Secretariat for the Asia
Change LEDS Partnership
2. Ministry of Finance
3. Bandung Department of Task 5: Emissions factor identification
Transportation and development
4. Bandung Environmental Management
Board Task 2.4: National GHG Inventory
5. Medan Transportation Agency Capacity Building in Indonesia
6. Yogyakarta Special Region
Government Transport Department Sub-task 6.4: Asia LEDS Training Center
7.  Ministry of Industry
8. Institut Teknologi Bandung Sub-task 6.6: TA, Training, and Capacity
9. Ministry of Environment - Pollution Building for LEDS
Control
10. Ministry of Environment - Evaluation
and Development of Metal,
Electronics and Machinery Industries
11. Ministry of Environment - Forestry
and Horticulture Monitoring and
Controlling
12. Ministry of Environment - Agriculture
Division
13. National Development Planning
Agency
14. Indonesia President's Delivery Unit on
Development Monitoring and
Oversight
15. Bogor: Regional Development
Planning Agency
16. East Kalimantan: Regional
Development Planning/Bappeda
17. Yogyakarta: Transportation
Department
Laos 1. Department of Transport Subtask 6.1: Secretariat for the Asia
2. Ministry of Agriculture and Forestry LEDS Partnership
3. Ministry of Natural Resources and
Environment
Malaysia 1. Iskandar Regional Development Subtask 6.1: Secretariat for the Asia

Authority

2. Land Public Transport Commission

3. Malaysian Green Technology
Corporation

4. Economic Planning Unit, Prime
Minister's Department

LEDS Partnership

Task 5: Emissions factor identification
and development
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Country Organization Relevant Task(s) and Activities
5. Ministry of Energy, Green Technology,
and Water
6. Ministry of Transport
7. Sustainable Energy Development
Authority
8.
Nepal 1. Alternative Energy Promotion Center Subtask 6.1: Secretariat for the Asia
2. Transport Management Office LEDS Partnership
3. Ministry of Industry
4. Kathmandu Sustainable Urban Task 5: Emissions factor identification
Transport Project and development
5. Ministry of Science, Technology and
Environment Task 2.7: National GHG Inventory
6. Department of Environment Capacity Building in Nepal
7. Ministry of Forest and Soil
Conservation
8. Ministry of Agriculture Development
9. Ministry of Energy
10. Ministry of Urban Development
11. Department of Transport
Management
12. National Planning Commission
13. REDD Forestry and Climate Change
Cell
14. Constitutional Assembly and Nepali
Congress
15. Ministry of Federal Affairs and Local
Development
16. Ministry of Industry
17. REDD Implementation Center
Papua New Guinea 1. Office of Climate Change and Subtask 6.1: Secretariat for the Asia
Development LEDS Partnership
2. Department of Agriculture and
Livestock Task 2.9: National GHG Inventory
3.  Ministry of Transport Capacity Building in Papua New Guinea
4. Forest Authority (PNGFA)
5. Water PNG
6. Department of Work
7. Policy and Planning Branch, Madang
Provincial Administration
Philippines 1. Climate Change Commission Subtask 6.1: Secretariat for the Asia
2. Department of Transportation and LEDS Partnership
Communications
3. Metropolitan Manila Development Task 5: Emissions factor identification
Authority and development
4. National Economic and Development
Authority Task 2.8: National GHG Inventory
5. Department of Transportation and Capacity Building in the Philippines
Communications
6. Department of Energy — Energy Policy

and Planning Bureau
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Country

Organization

Relevant Task(s) and Activities

7.

10.

11.

12.

13.

14.
15.
16.
17.
18.
19.
20.
21.
22.
23.

24.

25.
26.
27.

28.
29.
30.
31.
32.

33.

Department of Energy — Energy
Utilization Management Bureau
Department of Energy — Electric
Power Industry Management Bureau
Department of Energy — Renewable
Energy Management Bureau
Department of Energy — Oil Industry
Management Bureau

Energy Regulatory Commission
Department of Environment and
Natural Resources — Forest
Management Bureau

Department of Environment and
Natural Resources — Environmental
Management Bureau

National Mapping and Resource
Information Authority

Bureau of Agricultural Statistics
Department of Finance

Department of Science and
Technology

Department of Transportation and
Communications

Environmental Management Bureau
Forest Management Bureau
Municipality of Del Carmen

National Economic and Development
Authority

Office of the Presidential Adviser for
Environmental Protection

Philippine Assoc. of Tertiary Level
Institutions for Environmental
Protection and Management
Philippine Chamber of Commerce and
Industry

Philippine Crop Insurance Corporation
Philippine League of Local
Environment and Natural Resource
Officers

Philippine National Oil Company
Department of Agriculture & Livestock
Office of Climate Change and
Development

Municipal Government of Roxas,
Palawan

National Economic and Development
Authority

Bureau of Agricultural Statistics,
Philippine Statistics Authority (BAS-
PSA
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Country

Organization

Relevant Task(s) and Activities

Thailand

1.

oukwnN

10.

11.

12.

13.
14.
15.
16.

17.

18.
19.
20.

21.
22.
23.
24.
25.
26.

27.

28.

29.

30.

31.

32.
33.

Office of National Economic and Social
Development Board

Bangkok Metropolitan Administration
Chiang Mai Municipality

Khon Kaen Municipality

Chiangmai University

Sirindhorn International Institute of
Technology

The Joint Graduate School of Energy
and Environment

King Mongkut's University of
Technology North Bangkok

Mahidol University

Office of Natural Resources and
Environmental Policy and Planning
Thailand Greenhouse Gas
Management Organization
Department of Livestock
Development

Land Development Department

Rice Department

Office of Agricultural Economics
Electricity Generating Authority of
Thailand

Department of Alternative Energy,
Development, and Efficiency

Energy Policy and Planning Office
Pollution Control Department
Department of National Parks,
Wildlife, and Plant Conservation

Iron and Steel Institute of Thailand
Department of Industrial Works
Kasetsart University

Chiang Mai Health Promotion Centre
Chiang Mai Provincial Office
Regional Environmental Office, Chiang
Mai

Thailand GHG Management
Organization (TGO)

Office of National Economic and Social
Development Board

Department of Alternative Energy
Development and Efficiency
Department of National Parks,
Wildlife and Plant Conservation
Municipality League of Thailand
Royal Forestry Department

Business and Professional Women's
Association

Subtask 6.1: Secretariat for the Asia
LEDS Partnership

Task 5: Emissions factor identification
and development

Task 2.10: National GHG Inventory
Capacity Building in Thailand

Task 4: GHG Market Development

Vietnam

Ministry of Planning and Investment
Ministry of Transport

Subtask 6.1: Secretariat for the Asia
LEDS Partnership
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Country

Organization

Relevant Task(s) and Activities

3.
4.

i

10.

11.
12.

13.
14.

15.
16.
17.
18.
19.
20.
21.
22.
23.

24.
25.

26.

27.

28.

29.

30.
31.

32.

Danang Department of Transportation
Ho Chi Minh Urban - Civil Works
Construction Investment
Management Authority

Ministry of Industry and Trade
Vietnam Institute of Meteorology,
Hydrology and Environment
Vietnam Environment Administration
Ministry of transport of Vietham
Department of Meteorology,
Hydrology, and Climate Change
(DMHCC)

Central Institute for Economic
Management

Forest Protection Department
Industrial Safety Techniques and
Environment Agency

Institute for Agricultural Environment
Institute of Strategy and Policy on
Natural Resources and Environment
Lam Dong Province — Department of
Agriculture and Rural Development
Lam Dong Province — Forestry Sub-
Department

Ministry of Agriculture and Rural
Development

Ministry of Planning and Investment
Ministry of Transport

Research Institute for Forest Ecology
and Environment

General Directorate of Energy
Ministry of Planning and Investment
Institute of Energy

Ozone Layer Protection Center
Vietnam Environment Administration-
MONRE (Ministry of Natural
Resources and Environment)
Vietnam Administration of Forestry,
Ministry of Agriculture and Rural
Development (VNFOREST-MARD)
Department of Science, Technology
Research Institute for Forest Ecology
and Environment (DoSTE-MARD)
Forest Inventory and Planning
Institute (FIPI)

National Remote Sensing

Office Of Thanh Hoa Provincial
People's Committee

Thanh Hoa Department of Foreign
Affairs

Task 3.0: Regional Support for GHG
Accounting Protocols and Tools
Development, Capacity Building, Pilot
Demonstrations, and Replication

Task 2.11: National GHG Inventory
Capacity Building in Vietnam
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Country Organization Relevant Task(s) and Activities

33. Thanh Hoa Forestry Protection And
Development Fund
34. Thanh Hoa Women's Union

Regional organizations:
e Asia LEDS Partnership (ALP)
e Asian Development Bank (ADB)
e SWITCH-Asia Network Facility
United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP)
USAID Lowering Emissions in Asia’s Forests (LEAF) program
USAID Private Finance Advisory Network Asia (PFAN-Asia) program
Asia-Pacific Economic Cooperation (APEC)
APEC Technical Assistance and Training Facility
Global Green Growth Institute
LEDS GP
e United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP)

Research Institutions and Universities:
e (Center for International Forestry Research (CIFOR)
e Centre for Environmental Planning and Technology University — Centre of Excellence in
Urban Transport
e Energy Research Centre of the Netherlands (ECN)
Institute for Global Environmental Strategies (IGES)
Institute for Transportation Policy and Development (ITDP)
United Nations University — Institute for the Advanced Study of Sustainability, Japan
United Nations University — International Institute for Global Health, Malaysia
e University of Philippines — National Center for Transportation Studies
e  World Agroforestry Centre (ICRAF)
e Development Alternatives, India
e Greenhouse Gas Inventory and Research Center, Korea
e National Institute of Environmental Studies, Japan
e National University of Laos
e Qverseas Environmental Cooperation Center
e School of Planning and Architecture, Bhopal
e University Teknologi Malaysia — Low Carbon Asia, Malaysia
Center for Clean Air Policy (CCAP)
Climate Policy Initiative (CPI)
GMS Environment Operations Center
Center for Energy Studies, Institute of Engineering, Tribhuvan University, Nepal
Center for Study of Science, Technology and Policy (CSTEP)
Energy research Centre of the Netherlands (ECN)
Global Environment Centre
Malaysian Agricultural
Indonesian Institute for Energy Economics
e Institut Teknologi Bandung, Indonesia
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Integrated Research and Action for Development Institute (MARDI), Malaysia, India

National Agriculture Research Institute (NARI), Papua New Guinea
National Institute of Environmental Studies (NIES), Japan

School of Planning and Architecture, Bhopal

Thammasart University, Thailand

United Nations University Institute of Advanced Studies, Japan
University of Sumatera Utara, Indonesia

University Teknologi Malaysia — Low Carbon Asia, Malaysia
Universiti Tenaga Nasional Putrajaya, Malaysia

Universiti Putra Malaysia, Malaysia

University of Philippines National Engineering Center, Philippines

Associations and NGOs:

Bombay Chamber of Commerce and Industry (BCCI)
Center for Study of Science, Technology and Policy (CSTEP)
Clean Air Asia

Climate and Development Knowledge Network (CDKN)
EMBARQ India

International Solid Waste Association (ISWA)

World Resources Institute (WRI)

Climate and Development Knowledge Network (CDKN)
World Resources Institute (WRI)

E3G

ICLEI — Local Governments for Sustainability

The Energy Resources Institutes

World Wildlife Foundation

Worldwatch Institute

Association of Development Financing Institutions in Asia & the Pacific (ADFIAP)

Association for Sustainable and Responsible Investment in Asia (ASrlA)

Other donors (not listed above):
European Commission - Europe-Aid Development and Co-operation Directorate-General

Deutsche Gesellschaft fir Internationale Zusammenarbeit (GIZ)
Global Green Growth Institute (GGGI)

ICLEI - Local Governments for Sustainability

Japan International Cooperation Agency (JICA)

LEDS Global Partnership

United Nations Development Programme (UNDP)

United Nations Environment Programme (UNEP)

National Renewable Energy Laboratory (NREL)

World Bank Group

Australian Agency for International Development

British Foreign and Commonwealth Office/British High Commission
USAID LEAF program

USAID Private Finance Advisory Network for Asia (PFAN-Asia) program
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e USAID Philippines CEnergy project
e SWITCH-Asia Network Facility
e European Commission - Europe-Aid Development and Co-operation Directorate-General

5. KEY FY 2014 IMPLEMENTATION CHALLENGE

Challenge and Response:

During Q3 of FY 2014, the LEAD program appointed an Acting Director for the AGMC focused on
launching a new recruitment process following the resignation of the AGMC Director, Dinesh
Babu in the second quarter of FY 2014. While the recruitment process proved challenging, Dr.
Chaiwat Muncharoen was successfully recruited and hired at the end of this fiscal year.

Cambodia:

During the training workshop on Carbon Stock Assessment Protocol for Forested Wetlands in
Koh Kong (April 21 — May 2, 2014), the training participants were not satisfied with the stated
per diem (which complied with USAID/Cambodia requirements) and found the food quality
inadequate and far below what they expected. Due to this issue, the training was suspended for
a half-day, during which LEAD program and USDA/FS training staff held discussions with both
USAID/Cambodia and USAID/RDMA. USAID/RDMA, upon the concurrence from
USAID/Cambodia, approved the increase in per diem rate and transport cost to the full
satisfaction of training participants so that workshop could resume. The follow-on activities to
collect additional data from selected sites was postponed due to the fact that there was a rainy
season and it was not safe and good condition for two week field work.

Thailand:

Stop Work Order. On May 24, 2014, the U.S. Department of State announced the suspension of
assistance to the Government of Thailand pursuant to Section 7008 of the Department of State,
Foreign Operations, and Related Programs Appropriations Act of 2014, which states that "none
of the funds appropriated or otherwise made available pursuant to titles Ill through VI of this
Act shall be obligated or expended to finance directly any assistance to the government of any
country whose duly elected head of government is deposed by military coup d'état or decree."

A partial Stop Work Order was issued by the Contracting Office of USAID/RDMA and
prohibited the USAID LEAD program to:

a. Provide trainings, services, commodities, support or any other form of direct
assistance to the Government of Thailand or any individual officer thereof (with
some very limited exceptions).

b. Support for the travel of any Government of Thailand official.

c. Limit on meetings with Government of Thailand representatives.

Several activities have been adversely impacted by these restrictions and efforts to re-
design and adapt activities accordingly have been a focus this quarter.

Termination of Collaboration on gender activity. The Federation of Business and Professional
Women'’s Associations of Thailand (BPW-Thailand) decided to end the collaboration with USAID
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LEAD on the joint activity on Outstanding Business Leaders for Green Growth Awards due to
concerns that BPW-Thailand has with US Government involvement in the event due to the US
response to the military coup d'état in Thailand.

6. FY 2014: MANAGEMENT AND ADMINISTRATIVE ISSUES

Staffing.

In early December 2013, Dr. Chalita Sriladda joined the LEAD program as the new LEAD Forest
Carbon Advisor. The ICF Engagement Manager for the LEAD program, Hoai Huynh, resigned ICF
and Marian Van Pelt was identified to fill this position.

Dinesh Babu resigned from his position as the AGMC Training Director on January 29, 2014 and
Dr. Chaiwat Muncharoen has replaced him.

Toby Mandel has returned to the US after a year on post in Bangkok, Thailand and was de-
mobilized in February 2014. Joshua Forgotson was recruited and hired as a replacement for this
position. Mr. Forgotson arrived at post in February 2014 to work in Thailand.

In March 2014, both Al Mudabbir Bin Anam (Country Coordinator — Bangladesh) and Shailendra
Sigdel (Country Coordinator — Nepal) resigned. A successful recruitment led to the engagement
of two new coordinators: in Bangladesh and Raju Laudari in Nepal.

In the final Quarter of FY2014, the Forest Carbon Advisor, Chalita Sriladda, resigned from this
position on September 30, 2014. ICF’s subcontractor, Engility, has begun recruitment activities
and plans to fill this position.

The contract through which LEAD engaged its Country Coordinator in Cambodia expired on
September 30, 2014 and recruitment efforts are underway to identify a new Coordinator for the
activities in Cambodia related to the EC-LEDS work plan as detailed in an MOU. It is envisioned
that the individual that has been identified for this position will also serve as the LEAD Country
Coordinator in Cambodia. After a challenging recruitment process, ICF identified Ms. Klok
Vicheth Ratha, however she declined the position after the completion of negotiations. ICF is
continuing to work with CCD and USAID/Cambodia to identify another appropriate candidate.

To assist in the implementation of activities under Task 2, ICF has recruited for a Junior Program
Assistant and has identified Ms. Imporn Ardbutra who will be employed on December 1, 2014.

Table 4: LEAD Program FY 2014 Staff

Name/Title Title Status

Bangkok Field Office - Expatriate Staff

John Bruce Wells Chief of Party LTTA
John Wildgrube Deputy Chief of Party — Operations LTTA
Joshua Forgotson Sr. Regional Technical Program Officer LTTA
Sujata Ram M&E Manager LTTA

USAID Low Emissions Asian Development (LEAD) Program
FY 2014 Annual Report and Quarter 4 Progress Update

Page 34 of 82




Stanford Smith Communications Manager LTTA
Bangkok Field Office — National Staff

Amornwan Resanond Deputy Chief of Party — Technical LTTA
Chaiwat Muncharoen Director of the AGMC LTTA
Sandra Khananusit Sr. Regional Technical Officer LTTA
Benjarus Wattanapichedpong Climate Change Coordinator (Jr) LTTA

Imporn Ardbutra

Program Coordinator (Jr)

LTTA, start Dec 1, 2014

Thida Ruengsit

Office Manager

LTTA

TBD (Bangkok, Thailand)

Forest Carbon Advisor

LTTA, in recruitment

Jaruluk Sriyaphai Travel & Events Manager LTTA
Radtasiri Wachirapunyanont Research Associate LTTA
LEAD Program Country Coordinators

Utpal Bhattacharjee Country Coordinator - Bangladesh Part Time

TBD

Country Coordinator — Cambodia,
CCD Coordinator

In Recruitment

Sumedha Malaviya Country Coordinator - India Part Time
Arian Ardie Country Coordinator - Indonesia Part Time
Mohamad Adan Yusof Country Coordinator - Malaysia Part Time
Raju Laudari Country Coordinator - Nepal Part Time
Jo Mangila-Tioseco Country Coordinator - Philippines Part Time
Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time
Home Office and Remotely Located Technical Staff

David Hathaway (Beijing, China) Technical Director Part Time
Marian Van Pelt (Washington DC) Engagement Manager Part Time
Sophie Chou (San Francisco, USA) Key Program Advisor Part Time
Laura Bell (Washington, DC) Project Manager Part Time

Financial Overview for FY 2014

Table 5: LEAD Program Annual FY 2014 Financial Overview

Financial Situation for this Quarter

Contract Budget

$21,549,871

Quarterly Invoice Expenditures (July-September 2014) $1,105,113
Annual Invoice Expenditures (October 2013-September 2014) $4,338,539
Cumulative Invoice Expenditures (Up to September 2014) $11,628,747
Contract Balance $9,921,124
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FY 2014 Quarter 4 Progress Report

6.1 FY 2014 Quarter 4: Implementation Status by Performance Result and Sub-
Task

The following narrative uses the results framework of the approved PMP to summarize implementation
progress during the Quarter 4 (Q4) of FY 2014 (July 1, 2014 — September 30, 2014):

DO: Institutions, platforms, and initiatives to catalyze LEDS in Asia established or strengthened
Subtask 6.1 to 6.3—Secretariat for the ALP, ALP Communications, Supporting the ALP

Background: The ALP was formally established in the first quarter (Q1) of FY 2013, with a governing
Steering Committee and two Co-Chairs, LEAD as the Secretariat, a terms of reference, and a work plan
to guide activities.

Expected Outcomes for FY 2014 Q4: The LEAD team anticipates the following activities and outcomes in
Q4: (1) finalize plans and begin delivery of online webinars with supporting partners; (2) advance
preparations for the Asia LEDS Forum in Yogyakarta, Indonesia during November 5-7, 2014; (3) identify
candidates to act as ALP focal points for the LEDS Global Partnership working groups; (4) demonstrate
progress on actions in resources mobilization plan; (5) develop written knowledge products under the
ALP brand; (6) engage partners in nomination or self-nomination process to join the ALP Steering
Committee and to run for Co-Chair; (7) development and launch of the website for the Asia LEDS Forum
2014; 8) development and dissemination of the quarterly ALP e-newsletter; and 9) filming of the video
case study on Thailand's Low Carbon City Initiative.

Achievements during FY 2014 Q4:

(1) LEAD secured agreements with the World Bank to lead and completely fund three webinars on
financing LEDS, and with the LEDS Global Partnership energy working group on an Asia-focused
webinar on LEDS in the energy sector. Delivery will begin in October 2014.

(2) Planning for the Asia LEDS Forum is on track, with LEAD securing a number of partners and near
finalization of the program.

(3) LEAD secured commitments from ALP members from Asian governments or institutions to serve as
focal points for four LEDS Global Partnership working groups: development impacts, energy, finance,
and transport.

(4) LEAD advanced discussions with selected organizations to explore interest in supporting the ALP
financially and/or in-kind. LEAD identified CDKN as an interested organization, with the will to lead
and provide vision, and possibly to provide cost-leveraging in certain areas.

(5) LEAD developed three written briefs to offer insights on how countries in Asia are financing LEDS
and green growth. Content is drawn from the most popular presentations delivered at the ALP’s
finance workshop in Hanoi (March 2014), plus additional interviews with presenters.
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(6) LEAD issued a call for nominations and self-nominations for the next ALP Steering Committee to ALP
members and contacts.

(7) The website for the Asia LEDS Forum 2014 is operational and continues to be enhanced and updated
to promote the event.

(8) The quarterly ALP newsletter was distributed to ALP members and contacts on August 5, 2014.

(9) Development of the video case on Thailand’s low carbon city initiative was delayed due to
suspension of assistance to the Government of Thailand announced by the US State Department.

Expected Outcomes for FY 2015 Q1: The LEAD team anticipates the following activities and outcomes in
Q1: (1) complete selection of a new Steering Committee and Co-Chairs; (2) begin developing the CY
2015 ALP work plan; : (3) finalize preparations for and hold the third Asia LEDS Forum in Yogyakarta,
Indonesia during November 10-13, 2014; (4) deliver webinars on finance and energy to members; (5)
add new website section to host content on webinars; (6) design new offering to fund participation of a
limited number of carefully selected ALP members in relevant training and workshops hosted by the
LEDS GP and/or other ALP members; (7) issue quarterly newsletter; and (8) report on ALP progress
during CY 2014.

Subtask 6.4 — Asian Greenhouse Gas Management Center

Background: LEAD has launched the AGMC as a sustainable, regional Asia-based institution providing
world class training and educational services to support LEDS and green growth initiatives. The AGMC is
hosted and operated by the AIT in Thailand, and LEAD uses the AGMC as its primary channel to deliver
training and capacity building programs under Tasks 2-6. The AGMC employs a blended approach of
classroom instruction and distance learning and is an open platform that can deliver LEDS-related
training on behalf of other donor agencies and development organizations.

Expected Outcomes for FY 2014 Q4: The following activities and deliverables will be produced during the
next quarter: finalize protocol for USAID LEAD trainings; complete assessment of gaps and opportunities
for collaboration related to regional training programs in Asia for discussion at Asia LEDS Forum
roundtable; finalize AGMC business plan; deliver LEDS 101 Train-the-Trainer Course in collaboration
with NREL; deliver session 2 of the regional NIS training for representatives of Bangladesh, Cambodia,
Indonesia, Philippines, PNG, Thailand, and Vietnam on July 21-23, 2014, at the AGMC; and host Webinar
on LEAP 2014 and the Water Evaluation and Planning System (WEAP) — LEAP integration on July 1, 2014.

Achievements during FY 2014 Q4: The achievements included: hired a full-time Director for AGMC;
finalized protocol for USAID trainings; mapped large —scale regional capacity building programs in the
region; prepared the draft AGMC business plan; delivered LEDS 101 Leadership course in collaboration
with NREL; delivered session 2 of the regional NIS training for representatives of Bangladesh, Cambodia,
Indonesia, Philippines, Thailand and Vietnam; facilitated a LEAP webinar; developed AGMC website and
fact sheet.

Expected Outcomes for FY 2015 Q1: The following activities and deliverables will be produced during the
next quarter: finalize AGMC business plan; recruit new AGMC staff; improve facilities, equipment, and
systems to support AGMC activities; develop and embed business development system; support training
events in Vietnam for Task 3; support training events in India for Task 3; support training events in
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Thailand for Task 3; support training events for Task 2, 4, 5, and 6; prepare and submit EOIl for PFAN-
Asia.

Subtask 6.5 Training on the LEAP Model

Background: As part of LEAD’s Certificate of Proficiency activity, in FY 2013 the LEAD program brought
participants from several Asian countries to Bangkok, Thailand for a regional training on application of
the LEAP modeling system. This training, delivered by SEI, focused on using the LEAP tool to create
national-scale energy scenarios that can be used to help design LEDS and construct marginal abatement
cost curves as a technique for screening potential GHG mitigation options.

Expected Outcomes for FY 2014 Q4:

Strengthening the Asian Community of Practice on LEAP. The upcoming activities of the Community of

Practice are as follows:

e  SEl will conduct the first Asia LEAP webinar in early July, 2014.

e AGMC will organize a conference call at the end of July for the Community of Practice to discuss
opportunities to present the application of LEAP tool at the 2014 Asia LEDS Forum.

Achievements during FY 2014 Q4:
e SEl conducted the first Asia LEAP webinar on July 1, 2014. There were 18 people participating in the
webinar.

Expected Outcomes for FY 2015 Q1: The LEAP Community of Practice will discuss on identifying priorities
and collaborations at the Asia LEDS Forum 2014 on November 13, 2014.

IR1: National and sub-national LEDS created or improved
Subtask 3.0 Select Subnational Partners and Form Partnerships

Background: LEAD plans to harness the accelerating trend in Asia of decentralization and urbanization
by working intensively at subnational levels (e.g., cities, states and provinces) in LEAD program countries
to improve capacity for GHG accounting, and development and implementation of LEDS, and to share
the approaches regionally.

Expected Outcomes for FY 4 Q1: In Q4, LEAD will finalize its detailed activity plans for its work in
Vietnam and India, incorporating feedback from partners. LEAD also expects to initiate implementation
of those plans in both locations. With regard to Thailand, LEAD remains ready to engage with Chiang Mai
if and when USAID/RDMA provides permission to do so.

Achievements during FY 2014 Q4: In Q4, the USAID LEAD program did finalize detailed activity plans for
its work in Vietnam and India, with reaching a formal agreement with its respective partner in each
location, reflected in a MoU signed in each site (in July in India and September in Vietnam), and finalizing
a Partnership Development Plan for each site, which were submitted to USAID in September 2014.
Activities started to be implemented in India in September 2014, with two initial trainings delivered to
India companies. In Vietnam, the USAID LEAD program also started implementing activities, with
provision of support to the Thanh Hoa province for the set-up of its provincial green growth task force
and the drafting of its terms of reference. The USAID LEAD program also updated its work plan for
engagement with Chiang Mai, Thailand in September 2014:
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Thailand: The Chiang Mai Municipality and THA welcomed the proposed collaboration under the U.S.
and Thailand EC-LEDS partnership agreement to support local action in line with the province’s objective
to make Chiang Mai a sustainable, low-emission city and tourist destination.

Expected Outcomes for FY 2015 Q1: during FY 2014 Q1, the USAID LEAD program will roll out several
more trainings in India and will begin rolling out the direct assistance and regional networking
component of its support to BCCI. Initial activities to build the capacity of BCCl are also expected, with
an initial focus on communications with member companies and e-learning. In Vietnam, the USAID LEAD
program will support the initial meeting of the GGTF, the definition of the provincial green growth
vision, training on provincial GHG accounting, on LEAP and on energy efficiency:

e Thailand: USAID LEAD and Chiang Mai Municipality, with inputs from key stakeholders through a

consultative approach, will prepare Partnership Development Plan.

IR2: GHG inventory and accounting systems at the national and sub-national levels strengthened
Sub-task 2.0 — Region-Wide National GHG Inventory Capacity Building

Background: Enhancing capacity for the regular development of national GHG inventories is important.
A decision at the UNFCCC Conference of Parties (COP) calls for non-Annex 1 parties to submit BURs
beginning in 2014 that provide an update to the most recently submitted National Communication
including the national GHG inventory. The scope of the updates should be consistent with capacities,
time constraints, data availability, and the level of support provided by developed countries. Least
developed countries (LDCs) may submit BURs at their discretion. The goal of the USG’s overall support is
to put countries in a better position to submit a BUR, should they choose to request funding from GEF to
help fulfill this requirement. USEPA and USAID LEAD’s approach takes into consideration the ongoing
and anticipated technical assistance of other donors and development organizations that sponsor
training and technical assistance on national GHG inventories.

Expected Outcomes for FY 2014 Q4: By the end of the fourth quarter, LEAD expected to: 1) offer the
Session 2 Regional Training on National Inventory Systems; 2) offer the 2006 IPCC Guidelines Capstone
course; and 3) participate in WGIA-12.

Achievements during FY 2014 Q4: Representatives from Bangladesh, Cambodia, Indonesia, the
Philippines, Thailand, and Vietnam attended the Session 2 training from July 21 to 23 at Aetas Hotel,
Bangkok, Thailand. The USAID LEAD country coordinator for Nepal attended this session as a
representative of that country’s inventory staff, who did not attend due to their prior commitments.
Papua New Guinea accepted USAID LEAD's invitation to attend, but was ultimately unable to due to an
inability to obtain travel visas on time.

Delivery of the Capstone course was postponed to allow time for a sufficient number of students to pass
the Overview course and a sector course. It is anticipated that by August 2015, students from three to
four countries will have completed the online portion of the 2006 IPCC Guidelines course, and be ready
to proceed to the Capstone course.

USEPA and USAID LEAD attended WGIA-12 in Bangkok in August 2014. This allowed coordination among
donors and learning about other capacity building initiatives in the region. This also provided the
opportunity to connect with relevant country partners for country level activities under this task.
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Expected Outcomes for FY 2015 Q1: By the end of this quarter, LEAD expects to have: 1) finalized the
IPCC 2006 waste sector online course; and 2) prepared to hold the Session 3 Regional Training on
National Inventory Systems in January 2015.

Sub-task 2.1 to 2.11 — Support National GHG Inventory Capacity in LEAD Countries

Background: In cooperation with other agencies and programs (UNFCCC/USEPA SEA GHG Project,
USDA/FS, SilvaCarbon, Philippines Climate Change and Clean Energy (CEnergy) project, USAID B-
LEADERS Project and the Improving Biodiversity for Resilient Ecosystems and Communities (B+WISER)
project), LEAD provides training and technical assistance to national GHG inventory teams to increase
capacity and institutionalize sustainable GHG inventory processes and procedures.

Expected Outcomes for FY 2014 Q4: During the fourth quarter, LEAD continued to work with country
partners on improving their capacity to prepare national GHG inventories. Specifically, LEAD expected to
design and deliver workshops and provide technical assistance (as requested by bilateral missions,
country partners, and as designed in each country plan) to achieve the following outcomes:

e Bangladesh. 1) Provide technical assistance on establishing institutional arrangements; developing
QA/QC; archiving; data documentation; and, completing templates for national inventory
improvement plans (NIIPs); and 2) provide technical assistance on activity data collection and the
use of inventory software for the agriculture, LULUCF, energy, waste and IPPU sectors.

e Cambodia. 1) Complete recruitment of a national inventory coordinator; 2) sign a Memorandum of
Understanding with the CCD to implement the work plan; 3) support the CCD in development of
plans/strategies for institutional arrangements; 4) review the existing methodologies for data
collection, compilation, and analysis for different sectors; and 5) share LEAD’s IPPI baseline
assessment with Cambodia upon work plan finalization.

e Indonesia. 1) Attempt to identify a significant area of support and deliver it through collaboration
with another donor (i.e., JICA); and 2) contingent on identifying a significant area of support,
conduct an IPPI baseline assessment for Indonesia.

e Nepal. 1) Recruit a country coordinator for Nepal, and with this person support the progress of
enrollees in the 2006 IPCC Guidelines e-learning course towards its successful completion; 2)
provide support to MoSTE in establishing institutional arrangements; and 3) provide technical
assistance to sector-specific inventory teams on an as-needed basis.

e  Philippines. 1) Provide the Philippines’ Department of Energy and Forestry Management Bureau
with ongoing support of the development of institutional arrangements for the energy and forestry
sectors, respectively; 2) develop a plan outlining the activities to which USAID/Philippines buy-in
funding support may be dedicated; and 3) discuss the Philippines’ draft IPPI baseline assessment
with the CCC, and thereupon finalize this assessment.

e Thailand. 1) Support the progress of enrollees in the 2006 IPCC Guidelines e-learning course
towards its successful completion, pending annulment of the Stop Work Order in effect as of the
close of Q3; 2) provide technical assistance to develop a national inventory improvement plan (NIIP)
and use EPA's NIIP template; 3) provide technical assistance related to the review of GHG emission
estimates; and 4) Work with Thailand to share country experiences in national system development
with, for example, LMI countries with less advanced inventory systems.

Achievements during FY 2014 Q4: LEAD's fourth quarter achievements are presented below by country:
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e Bangladesh. LEAD provided Bangladesh with training and preliminary technical assistance on
archiving and national inventory improvement plans at the Session 2 Regional Training on National
Inventory Systems held at Aetas, Bangkok, from July 21-23, 2014. Following the session, LEAD, in
collaboration with the US EPA, supported the Department of Environment to convene a knowledge-
sharing session with the rest of the national GHG inventory team on August 30, 2014. Additionally,
the USEPA conducted two technical working sessions, February 12-13, 2014 and June 25-26, 2014,
to introduce the components of a sustainable national GHG inventory and the 2006 IPCC guidelines,
and initiated technical assistance on developing these components. USEPA also provided guidance
on the Terms of Reference to recruit the consultants that will compile Bangladesh’s inventory, and
initiated on-boarding of the DoE sector leads who will manage the consultants’ work.

e Provide technical assistance on establishing institutional arrangements; developing QA/QC;
archiving; data documentation; and, completing templates for national inventory improvement
plans (NIIPs); and 2) provide technical assistance on activity data collection and the use of inventory
software for the agriculture, LULUCF, energy, waste and IPPU sectors.

e Cambodia. LEAD finalized an agreement with the CCD of Cambodia to implement its coordinated
work plan, and thereupon shared LEAD’s IPPI baseline assessment with Cambodia.

e Indonesia. LEAD determined there was not an opportunity to provide Indonesia with national
inventory system capacity building support, and an absence of demand to do so. Therefore, LEAD
did not conduct an IPPI baseline assessment for Indonesia.

e Nepal. LEAD recruited a country coordinator for Nepal and obtained the agreement of LEAD’s focal
point in Nepal to resume all work with that country. Work was informally suspended on May 21
when LEAD received an email from the focal point elaborating upon several topics he wished to
resolve in order to continue collaborating with the program. Despite this suspension of work, LEAD
invited Nepal to attend the Session 2 Regional Training on National Inventory Systems in Bangkok
from July 21-23, which was declined. LEAD continued to monitor the progress of enrollees in the
2006 IPCC Guidelines e-learning course towards its successful completion. LEAD intends to resume
supporting MoSTE with establishing institutional arrangements, and to provide technical assistance
to sector-specific inventory teams on an as-needed basis, due to the informal suspension work
mentioned above.

e Philippines. LEAD provided the Philippines’ Department of Energy and Forestry Management Bureau
with ongoing support of the development of institutional arrangements and methods and data
documentation for the energy and forestry sectors, respectively. LEAD also developed a plan
outlining the activities to which USAID/Philippines buy-in funding support may be dedicated. Lastly,
LEAD discussed its draft IPPI baseline assessment for the Philippines with the CCC, finalized the IPPI,
and provided the CCC with a digital copy of it.

e Thailand. LEAD provided technical assistance to develop a national inventory improvement plan
(NIIP) and use EPA's NIIP template, covering this topic comprehensively on July 21-23, 2014 with
hands-on activities during the Session 2 Regional Training on National Inventory Systems. Thailand
did not request technical assistance related to the review of GHG emission estimates in FY 2014.
Work with Thailand to share country experiences in national inventory system development was
suspended. The Stop Work Order that was in effect as of the close of Q3 has been lifted, and LEAD is
resuming support to enrollees in the 2006 IPCC Guidelines e-learning course.

Expected Outcomes for FY 2015 Q1: During the first quarter of FY 2015, LEAD anticipates that the
following activities will be carried out, presented below by country:
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e Bangladesh. USEPA will finalize institutional arrangements once the Project Management Unit is
established and the consulting firm(s) has been engaged, and provide technical assistance to the
national GHG inventory team to oversee and carry out inventory development in a TACCC manner
via improving institutional arrangements; developing systems for documentation, QA/QC, and
archiving; and promulgating management processes to consultants, working groups, and others as
necessary.

e Cambodia. LEAD will continue to work with USAID/Cambodia and the National Climate Change
Department of Cambodia to: 1) engage an in-country consultant to provide three-quarters time
support to CCD and line ministries during the national inventory system planning and
implementation process; 2) provide a 2006 IPCC guidelines initial kickoff for the Overview course in-
country; 3) review the draft IPPI baseline assessment and supporting source documentation with
Cambodia’s inventory team, and refine and finalize the baseline assessment before providing an
electronic copy of the assessment to the inventory team; and 4) provide ongoing support to CCD
staff to establish a sustainable National Inventory Plan, including institutional arrangements, and act
as the coordination body.

e Malaysia. USEPA will review the draft IPPI baseline assessment and supporting source
documentation with Malaysia’s inventory team, and obtain clarification or additional
documentation related to assessment questions and indicators. Using the additional information
obtained during consultation, USEPA will refine and finalize the baseline assessment, and provide an
electronic copy of the assessment to the inventory team.

e Nepal. LEAD will work with Nepal on implementing the mutual work plan, the exact activities to be
carried out in this quarter to be decided upon in consultation with LEAD’s focal point in Nepal. LEAD
will also continue to support the progress of Nepalese students through the 2006 IPCC Guidelines
Overview course.

e  Philippines. LEAD will continue to work with USAID/Philippines and the National Climate Change
Commission to: 1) hold up to four one-day technical working sessions in continuation of the effort to
establish institutional arrangements and methods and data documentation for the energy and
forestry sectors begun at technical working sessions in June 2014; and 2) hold an in-country in-depth
version of the Session 1 and 2 Regional Trainings on National GHG Inventory Systems for
representatives of the energy, waste, IPPU, and AFOLU sectors to facilitate their establishment or
use of Institutional Arrangements, Methods and Data Documentation, QA/QC, Key Category
Analysis, Archiving, and National Inventory Improvement Plan.

e Thailand. LEAD will continue to support the progress of Thai students through the 2006 IPCC
Guidelines Overview course.

Vietnam. SEPA will review the draft IPPI baseline assessment and supporting source documentation
with Vietnam’s inventory team, and obtain clarification or additional documentation related to
assessment questions and indicators. Using the additional information obtained during consultation,
USEPA will refine and finalize the baseline assessment, and provide an electronic copy of the assessment
to the inventory team.

Subtask 5.1 — Prepare Report on Current Challenges and Priorities for Emission Factor Improvement
Background: To initiate its work on emissions factors, which are a fundamental element of national GHG

inventories and of all GHG accounting protocols, the LEAD program formed a study team in early FY
2013 comprised of experts from several ICF offices to prepare a report that identifies the six highest
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priority emissions factors in Asia that need improvement, based on their share of aggregate GHG
emissions and their relevance to GHG mitigation actions. In addition to desk research, ICF interviewed
in-country experts in order to provide input into the emission factor prioritization.

Expected Outcomes for FY 2014 Q4: The USAID LEAD program will distribute the final package of training
materials to participants including slide presentations, calculation exercises in spreadsheet format, and
useful references for emission factor development. Additional follow-up will be conducted to determine
application of method.

Achievements during FY 2014 Q4: Training materials packaged finalized and distributed to participants.

Expected Outcomes for FY 2015 Q1: USAID LEAD program will discuss with the Philippines to identify the
needs and design the concept for the follow-on technical workshops on emission factor improvement
for mobile and stationary combustion. This will respond to the buy-in requirement. USIAD LEAD program
will identify regional/local partners for regional trainings on methane emission factor development for
rice cultivation and enteric fermentation.

IR3: GHG markets strengthened

Sub-task 4.0 — GHG Market Development

Background: In Asia, the LEAD program countries continue to be interested in market-based policies
and actions to manage emissions and to mitigate the impacts of climate change on their growing
societies and economies. LEAD activities will respond to this region-wide interest through training and
technical assistance for GHG market development by focusing on the fundamentals of MRV and
complementing and leveraging ongoing regional capacity building activities.

Expected Outcomes for FY 2014 Q4: Implementation of the registry program development activity plan
with Thailand was resumed at the end of Q3 and implementation recommenced. Regarding the
selection of one or two additional countries to work with to develop a GHG reporting program and
registry, the LEAD team expects to rank the possible locations in order to focus the team’s outreach, and
to develop draft work plans accordingly. .

Achievements during FY 2014 Q4: During this quarter, the LEAD program made extensive progress on
generic product development, which is being incorporated into the revised work plan for the Thailand
GHG reporting program. Specifically, LEAD completed the majority of the generic components of a GHG
reporting platform, including: (1) completing the coding for the core generic platform, working on the
database (architecture, queries and reports, etc.), data connections, business logic, and
presentation/front end; (2) testing, which includes developing and following detailed test suites, and
fixing any bugs — testing will be continued throughout subsequent phases; (3) developing help guides,
tool tips, and on-screen instructions for the generic modules to aid future platform users. LEAD also
developed draft versions of generic tools for reporters, such as a checklist of commonly reported GHGs
by industry, tip sheets (e.g., for mobile emissions, leased property, and refrigerants), and an inventory
management plan. To re-engage with TGO in Q1 of FY 2015, LEAD has: (1) prepared questionnaires to
identify TGQ'’s priorities and needs with respect to verification and accreditation, training, and reporter
and administrator tools and resources; (2) compiled a list of questions for TGO with respect to the
current reporting guidance and associated methodologies; and (3) compiled a list of questions for TGO
with respect to the reporting platform and TGQO’s technical specifications. LEAD also developed an initial
briefing document presenting which countries LEAD could most likely work with to establish or
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strengthen additional GHG reporting programs, and draft proposed work plans for the Philippines and
Vietham.

Expected Outcomes for FY 2015 Q1: In the next quarter, the LEAD program expects to undertake the
following activities:

e Finalize GHG reporting program design for Thailand. In close coordination with TGO, USAID LEAD
will develop a document that provides recommendations for linkages with other existing or
emerging relevant programs; and conclude the establishment of clear directions on the key
program elements of threshold, boundaries, level of reporting, control methodology, coverage
exclusions and reporting guidance.

o Develop reporting guidance for Thailand. USAID LEAD will develop detailed reporting guidance
addressing acceptable methodologies, treatment of GHG sinks, default values, and other
program elements based on the program design guidance received from TGO. If requested by
TGO, USAID LEAD will also work with TGO to develop a public and consensus-based consultation
process for the reporting guidance.

e Finalize Verification and Accreditation guidance and program for Thailand. USAID LEAD will
develop detailed guidance for verifiers consistent with the global standard for GHG verification,
ISO 14064-3, and accreditation guidance for use by the potential accreditation body. If
requested by TGO, USAID LEAD will also work with TGO to develop a public and consensus-
based consultation process for the verification guidance.

e Identify a second country to work with in establishing a GHG reporting program. Establish a joint
work plan and hold an inception meeting.

IR1.2/2.1/3.3: Individual capacity in LEDS, GHG inventories and accounting, and GHG markets
strengthened

Background: The LEAD program’s FY 2013 work plan includes all training events planned during the year
that contribute to the PMP indicator of “person hours of training completed.” The following table lists
the regional training events that occurred during the quarter that built capacity of country stakeholders
across the various LEAD program technical areas:

Table 6: Achievements during FY 2014 Q4 - Actual Fourth Quarter Training Events

Training Event Technical Areas Learning Outcomes (skills and knowledge)
Agriculture, Forestry and | Workshop focuses on 2 themes: | e  Understanding of an importance of and
Other Land Use (AFOLU) e Theme 1: Strategies for how to develop strategies for a consistent
Working Group building a consistent, national-level land cover map
Technical Workshop on national-level land cover map | e  Understanding requirements for
Integrating Forestry, e Theme 2: Requirements and integrating forestry and wetland data into
Wetlands and other Land options for integrating national GHG inventory.

Use/Land Cover Data for forestry and wetlands data
Greenhouse Gas
reporting
(Leading organization is
SilvaCarbon). August 20-
22,2014
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Training Event

Technical Areas

Learning Outcomes (skills and knowledge)

Subtask 6.5: Introduction
to LEDS for Policymakers
(“LEDS 101”): update and
tailor a standard
curriculum on principles
and practices of green

September 24-26, 2014.

growth (aka, “LEDS-101").

e LEDS processes
e Training for the trainers

Understand 5 steps of LEDS
e Skill enhancement on training delivering
techniques

Introduction to

September 23, 2014.

Lubrication Management.

Lubrication Management

e Toincrease knowledge and enhance skills
for lubrication management in industrial
applications as a means of promoting
corporate sustainability and
measuring/reducing the associated GHG
emissions

Integrated Waste
Management-Industrial
Waste Water Treatment.
September 24, 2014.

Integrated Waste Management
and Water Treatment

e Toincrease knowledge and enhance skills
for to industrial waste and water
treatment management as a means of
promoting corporate sustainability and
measuring/reducing the associated GHG
emissions

Table 7: Status of FY 2014 Fourth Quarter Activities and Deliverables by Due Date or Activity Period

points for LEDS GP

e ok Partner(s) Due Date or Status, Comments
Product/Deliverable Activity Period ¢
Subtask 6.1: Online Delayed. In progress. Plans for first series
webinars and training USAID September 30 developed, plans for additional series in
offered in coordination LEAD/ICF, 2024 ! development. Three webinars on finance and
with ALP members NREL one webinar on energy are planned, with the
first in October 2014.
Subtask 6.1: Track status
of implementing the CY USAID September 30, In progress. This is ongoing as the ALP work plan
2014 ALP work plan and LEAD/ICF 2014 follows the calendar year.
progress towards targets.
Subtask .6'1: Begin . USAID Ongoing to In progress. Partner engagement in, event
preparations for Asia LEAD/ICF September 30, design, and planning is ongoin
LEDS Forum 2014 2014 i § 15 ONEOINE.
Subtask 6.1: Hold ALP
Steering Committee in-
person meeting, which . .
will be scheduled to USAID September 30, Comeleted. In per.son Steering Committee .
. . meeting was held in October 2013. The next in
coincide with a TBD ALP LEAD/ICF 2014 . .
. . person meeting will be held November 2014.
event at which a majority
of Steering Committee
members plan to attend.
Subtask 6.1: Participate Ongoing to
. USAID .
in LEDS GP calls September 30, Completed. Joined quarterly calls of the LEDS GP.
LEAD/ICF
2014

d: i 8 ifi i LED

:::cti?;:tgs tc:ciecrszzyfocal USAID September 30, SZ\’Z:,IJCI)eﬁZnItdii:tTcicsj f:r::ZL pOIEJr(\Sa:)cre amS:I .
LEAD/ICF | 2014 P pacts, Enerey, ’

transport working groups.
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working groups to serve
as the linkage between
the working groups and
the ALP Secretariat.

Subtask 6.1: Conduct
outreach to identify

ing t I . C tf i
interested parties to USAID Ongoing to n pr.o.gre.ss ur-ren ocus is on resource
. September 30, mobilization action plan development and
support and/or fulfill LEAD/ICF . .
. 2014 implementation.
selected roles in the
Sustainability Plan
Subtask 6.1: Track
progress towards USAID September 30, In progress. This is ongoing as the ALP work plan
implementing aspects of LEAD/ICF 2014 follows the calendar year.
the Sustainability Plan.
Subtask 6.1: Coordinate
devel t of at least .
eve opmgn oratieas USAID September 30, Completed. Developed briefs based on top-
three tangible knowledge LEAD/ICF 2014 interest topics from Hanoi worksho
products under the ALP P P
brand
Subtask 6.2: Maintain the
ALP knowledge portal site Ongoing to Completed/in progress. Content was continually
. USAID . .
(technical support and September 30, updated and added during the year. This is an
. LEAD/ICF .
regular updating or 2014 ongoing task.
content)
Subtask 6.2: Draft
content of ALP brochure In progress. Final designed version under review
. ) LEAD/ICF March 30, 2014 .
and share with Co-Chairs / arc by Co-Chairs.
and Steering Committee
Subtask 6.2: Make
needed changes and
finalize to video case Delayed. Development of the video case on
study of a low-carbon LEAD/ICF September 30, Thailand’s low carbon city initiative is delayed
development initiative in 2014 due to instruction from USAID RDMA to halt
Asia to illustrate the engagement with Thai government officials.
benefits and share
lessons learned.
Subtask 6.2: Assist with
planning training on
communications and
September 30, Completed/in progress. This training is planned
advocacy for LEDS. atan LEAD/ICF 2014 for the Asia LEDS Forum 2014.
ALP event (tentatively as
part of the CLA, or at Asia
LEDS Forum).
Subtask 6.2: Expand
engagement with , .
C leted, . Content t Il
members and potential September 30, ompleted/in progress. ontent was continuaty
LEAD/ICF updated and added during the year, and
members and other 2014 . .
. . outreach expanded. This is an ongoing task.
stakeholders using social
media platforms
Subtask 6.3: Identify and
ubtas entity an LEAF, In progress. A planning meeting took place on

reach out to potential
individuals and

USDA/FS, and

March 31, 2014

April 10, 2014, and steering committee members
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joint activities that
support ALP capacity

institutions who could USAID committed to reach out to some key institutions
serve as champions for LEAD/ICF to invite their participation in the working group.
the AFOLU working group
Subtask 6.3: Convene bi- In progress. The bilateral meetings on large scale
annual coordination call USAID regional training initiative with World Bank, Gz,
and/or meeting on large- LEAD/AGMC March 31, 2014 EU in Thailand have been initiated. The meeting
scale regional training with JICA and UNDP will be organized by the end
initiative of December 2014.
Subtask 6.3: Finalize the LEAF, Delayed by approximately 12-16 weeks. AFOLU
AFOLU Working Group USDA/FS, and May 30, 2014 Working Group work plan will be finalized after
work plan USAID ’ the LEDS GP meeting in August 2014.
LEAD/ICF
Subtask 6.3: Disseminate
and conduct one or more
training sessions on
regional AFOLU-related
resources such as the
annotated protocol on
forested wetlands,
produced by the USAID LEAF,
LEAD program under Task | USDA/FS, and | September 30,
2, methods of assessing USAID 2014
natural capital as an input LEAD/ICF
to LEDS development,
measuring and
monitoring forest
degradation, integrated
fire management, and
low-emission land use
planning
Subtask 6.4: Continue
regular discussions with
JICA and TGO to USAID
coordinate the roles and LEAD/AIT, In progress. The discussion with TGO and JICA
work of the AGMC and USAID September 30, has been conducted and AGMC continues to
CITC (Climate Change LEAD/GHGMI | 2014 . .
International Technical USAID coordinate closely with CITC.
Center), and adjust LEAD/ICF
overall approaches and
activities accordingly.
Subtask 6.4: Support US- USAID
Asia LEDS Program LEAD/AIT,
training events. These USAID September 30, In progress. See training table for specific LEAD
events are listed within LEAD/GHGMI | 2014 program training sessions.
the activity sheets rather USAID
than here. LEAD/ICF
Subtask 6.5: Develop an In progress. The PFAN-Asia program contributed
MoU between the USAID USAID to the ALP workshop Accessing Finance for Green
LEAD program and USAID LEAD/ICF and February 28, Growth and LEDS in Hanoi, Vietnam in March
PFAN-Asia to conduct PEAN-Asia 2014 2014. PFAN has agreed to participate in the LEDS

Global Partnership’s LEDS Expert Assistance in
Finance service. A formal MOU is not being
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building activities on
financing CE in the region

pursued but collaboration on activities will
continue.

Subtask 6.5:
Conceptualize and design
an approach, to be
considered for inclusion

. . USAID Delayed by 2 months. The TBL-MCA assessment
IPnrg;reaz IznczclesgrgiltjdL\EVDosrk LEAD/ICF,LEA | September 30, will be conducted in Chiang Mai, Thailand
. F, USDA/FS, | 2014 November 17-20, 2014. The delay was due to
Plan, for conducting a . ) " . .
. . TEI Thailand’s political situation.
regional natural capital
assessment that is
informed by the findings
of this TBL-MCA activity.
Subtask 6.5: Introduction
to LEDS for Policymakers
iali-lli)?sa 1s?aln L';:gdate and NREL, USAID Jsl;r;(::r:;;dg 0 Completed. Training workshop held on
. . LEAD/AGMC ! September 24-26, 2014
curriculum on principles 2014
and practices of green
growth (aka, “LEDS-101").
Subtask 6.6: US-Thailand USAID January 31 2014 In progress. The suspension of assistance to the
Cooperation on EC-LEDS LEAD/ICF ysL Government of Thailand has been lifted.
Subtask 6.6: Coordinate
the various activities
agreed in the EC-LEDS USAID September 30, Delgyed. The c'jelay was .due. to Tha'ilahd’s
work plan, and share LEAD/ICF 2014 political situation, resulting in restriction on
results with other USAID activities in collaboration with Thai government
LEAD program countries
and ALP members
Subtask 6.6: Prepare an USAID September 30, Delgyed. The c.ielay was .due. to Tha.ila.nd’s
annual report on EC-LEDS political situation, resulting in restriction on
R LEAD/ICF 2014 o . . .
activities activities in collaboration with Thai government
Subtask 2.0: IPCC 2006 Delayed by 10-12 months. Development of these
Guideline Course, courses was delayed after enrolling students
agriculture, land use, from Nepal and Thailand in the Overview course
land-use change and and thereupon identifying several aspects of the
forestry (LULUCF) and Overview course specifically and the course
waste sector courses curriculum more generally the modification of
completed which could significantly improve students'
USAID experience, and potential to complete the
LEAD/ICF, February 28, curriculum and absorb course content. It was
USAID 2014 therefore decided that while it would be
LEAD/GHGMI preferable to avoid such a delay, the high

importance of successfully passing this course to
the improvement of national GHG inventories
merited taking the extra time to perfect the
curriculum and course delivery. A LEAD staff
member has been assigned the role of
overseeing GHGMI’s progress with course
development.
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Delayed by 8 months. Development of this
course was delayed after enrolling students from
Nepal and Thailand in the Overview course and
thereupon identifying several aspects of the
Overview course specifically and the course
curriculum more generally the modification of
which could significantly improve students'

Subtask 2.0: IPCC 2006 USAID expgrlence, and potential to complete the
Guideline Enerev Sector LEAD/ICF, January 31 2014 curriculum and absorb course content. It was
course com Iefg/d USAID ¥ therefore decided that while it would be
P LEAD/GHGMI preferable to avoid such a delay, the high
importance of successfully passing this course to
the improvement of national GHG inventories
merited taking the extra time to perfect the
curriculum and course delivery. A LEAD staff
member has been assigned the role of
overseeing GHGMI’s progress with course
development.
Completed. Representatives from Bangladesh,
Cambodia, Indonesia, the Philippines, Thailand,
and Vietnam attended this session from July 21
. to 23 at Aetas Hotel, Bangkok, Thailand. The
k 2.0: 2 ! !
:Zbitjrfal T?aii?nssf: LEAD/ICF, USAID LEAD country coordinator for Nepal
g. & LEAD/AGMC, | July 21-23,2014 | attended this session in the place and as a
National Inventory . .
USEPA representative of that country’s inventory staff
Systems L .
due to their prior commitments. Papua New
Guinea accepted USAID LEAD's invitation to
attend, but was ultimately unable to due to an
inability to obtain travel visas on time.
Delayed by 11 months. Delivery of the capstone
course was delayed to allow time for a sufficient
number of students to pass the Overview course
USAID - .
Subtask 2.0: Hold 2006 and the sector course befitting their areas of
s LEAD/ICF, September 30, . . .
IPCC Guidelines Capstone USAID 2014 expertise. It is anticipated that by August 2015,
course LEAD/GHGMI students from three to four countries will have
completed the online portion of the 2006 IPCC
Guidelines course, and be ready to proceed to
the capstone course in this month.
Completed. USEPA and USAID LEAD attended
WGIA-12 in Bangkok in August 2014. This
Subtask 2.0: Attend and USAID allowed coordlnatl.on arr.wrwg d.o.n.ors. anq learning
Participate in WGIA 12 LEAD/ICF, August 4-6, 2014 | about other capacity building initiatives in the
P USEPA region. This also provided the opportunity to
connect with relevant country partners for
country level activities under this task.
Subtask 2.1: Training on USAID
2006 IPCC guidelines LEAD/ICF On hold. This activity is “upon request” with no
initial kickoff for the N/A set date. USAID LEAD will continue to offer
Overview course in- USAID Bangladesh this course in FY 2015
LEAD/AGMC & '
country
Subtask 2.2: Identify, USAID . Delayed by approximately 5-10 months
s April 30, 2014 . .
prioritize, and procure LEAD/ICF (depending on the activity). LEAD staff reached
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computer hardware and
software to manage GHG
data and information
(Cambodia).

an agreement with CCD on the specific contents
of the draft work plan pertaining to this subject
on May 5, 2014. Implementation of this activity
would normally follow recruitment of the
national inventory coordinator, as it is expected
that this person will play a central role.

Subtask 2.2: Conduct IPPI

e sssmen. |\ SE s ane | Ceorely spmrnte st

(Cambodia) ‘ '

Subtask 2.2: Training on USAID

2006 IPCC guidelines Delayed by approximately 2 months. This task

s LEAD/ICF . ) .

initial kickoff for the USAID May 31, 2014 will get underway once the national inventory

Overview course |'n- LEAD/AGMC consultant is on board.

country (Cambodia)
Delayed by approximately 12 months. LEAD

Subtask 2.2: Provide staff reached an agreement with CCD on the

technical assistance in specific contents of the draft work plan

data gaps, data LEAD/ICF and | September 30, pertaining to this subject on May 5, 2014.

compilation, and analysis USEPA 2014 Implementation of this activity is expected to

of inputs to estimate GHG take two months and to be the last component

emissions. of the work plan for Cambodia to be
implemented.

Subtask 2.2: Engage an Delayed by approximately 7 months. LEAD staff

in-country consultant to drafted terms of reference for the recruitment of

provide full-time support USAID this in-country consultant (national inventory

to CCD and line ministries LEAD/ICF March 14, 2014 coordinator), and shared these draft terms with

during national inventory CCD. The LEAD team began the recruitment

system planning and process at the beginning of June 2014, and

implementation process sought nominees from CCD starting in July 2014.

Subtask 2.4: IPP| baseline LEAD/ICF Cancelled. Preparation of an IPPI baseline

assessment complete assessment for Indonesia was contingent upon
demand for USAID LEAD's assistance with
building capacity for national inventory systems.
As this demand could not be demonstrated, this
task was cancelled.

Subtask 2.4: Training on USAID On hold. This activity is “upon request” with no

2006 IPCC guidelines LEAD/ICF set date. USAID LEAD will continue to offer

initial kickoff for the USAID Indonesia this course in FY 2015.

Overview course in- LEAD/AGMC

country

Subtask 2.4: Conduct LEAD/ICF Cancelled. These meetings were contingent

planning meetings with upon demand for USAID LEAD's assistance with

KLH in understanding building capacity for national inventory systems.

assistance needs, As this demand could not be demonstrated, this

activities and schedules task was cancelled.

Subtask 2.4: Provide LEAD/ICF and | March 31-April Completed. These topics were covered

training and technical USEPA 3, 2014 and July | comprehensively on March 31-April 3, 2014 and

assistance on national
inventory system
development, including
completing USEPA’s
template workbook

21-23, 2014

July 21-23, 2014, with hands-on activities using
countries’ own information during the Session 1
and Session 2 Regional Trainings on National
Inventory Systems at AIT and Aetas, respectively.
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Subtask 2.6: Technical USEPA and March 31, 2014 | On hold. Malaysia did not request this activity in
assistance on reviewing ICF/ALU FY 2014, but USEPA is planning to implement it
and refining methodology group in FY 2015.
in developing stock
change factors in soil &
dead organic matter to
move from Tier 1 to Tier 2
Subtask 2.6: Technical USEPA and August 31, 2014 | Completed. USEPA supported the UNDP LECB
assistance on application ICF/ALU program at the Technical Workshop on GHG
of the Tier 2 method for group Inventory by reviewing the following: (1) data for
estimating CH4 from possible application of the Tier 2 method for
livestock (e.g., support in estimating CH4 emission from livestock, e.g.,
designing data collection enhanced characterization of the livestock
or survey form); and population; (2) measurement data (obtained by
reviewing and developing MARDI) for developing a country-specific EF for
country specific EF for estimating CH4 emissions from rice cultivation;
estimating CH4 emissions and (3) waste sector data and their associated
from rice cultivation uncertainties (not included in the work plan for
FY 2014).
Subtask 2.6: Training on USAID On hold. This activity is “upon request” with no
2006 IPCC guidelines LEAD/ICF set date. USAID LEAD will continue to offer
initial kickoff for the USAID Malaysia this course in FY 2015.
Overview course in- LEAD/AGMC
country
Subtask 2.7: Provide LEAD/ICF September 30, On hold. USAID LEAD was unable to implement
support to MoSTE in 2014 this activity in FY 2014 due to disagreements
establishing institutional between USAID LEAD and its focal point in Nepal
arrangements with regards to financial support for government
staff members enrolled in the 2006 IPCC
Guidelines online course.
In progress: The IPPI baseline assessment was
Subtask 2.10: Share and completed on July 18, 2013 with inputs frqm
discuss findings of IPPI LEAD/ICF October 31, TGO. LEAD.then shargd the assessmgnt with
baseline assessment 2014 TGO, but did not receive feedback. Since then,
TGO's management has changed, requiring LEAD
to reevaluate the process of finalizing this IPPI.
On hold. This activity is intended to be a follow-
up to initial technical working sessions focused
Subtask 2.10: Provide on this sector in June 2013. However, due to
technical assistance USEPA and changes in institutional arrangements and far-
related to use of USAID March 31, 2014 reaching disruptions beginning in Thailand in
inventory tool for the LEAD/ICF early-January 2014, USEPA, along with other USG
energy and other sectors partners, have been unable to organize
additional technical assistance working sessions
with their Thai counterparts.
On hold. This activity is intended to be a follow-
Subtask 2.10: Provide up to initial technical working sessions focused
technical assistance USEPA and on this sector in June 2013. However, due to
related to improvement USAID June 30, 2014 changes in institutional arrangements and far-
of data collection in LEAD/ICF reaching disruptions beginning in Thailand in

energy and other sectors

early-January 2014, USEPA, along with other USG
partners, have been unable to organize
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additional technical assistance working sessions
with their Thai counterparts.

Subtask 2.10: Provide

energy and other sectors

technical assistance USEPA and In progress. Technical support will be provided
related to use of USAID March 31, 2014 to SEA GHG Project countries until the
inventory tool for in LEAD/ICF completion of the project in September 2014.
Energy and other sectors
Subtask 2.10: Work with
Thailand to share country
experiences in national
system development
with, for example, LMI
countries with less . -
systems. This peer. LEAD/ICF 2014 and Q4 FY 2014.
learning opportunity
could be scheduled at an
existing regional event
such as the WGIA12
meeting in Bangkok in
August 2014.
Subtask 2.11: Provide
technical assistance Completed. USEPA held technical working
related to the following: sessions in May and August of 2014 to support
improvement of data MoNRE with the following: (1) improving data
collection in the collection in the agriculture and LULUCF sectors,
agriculture and LULUCF with a focus on representation of land,
sectors; improvement definitions, enhanced characterization, surveys,
and development of and expert judgment; (2) using the ALU software
country-specific emission to develop the Philippine’s GHG inventory for the
factors in the AFOLU agriculture and LULUCF sectors in a TACCC

- USEPA and )
sector; the application of June — August, manner that may be used for developing
ALU software (e.g., ICF/ALU 2014 mitigation analyses; and (3) recommendations
creation of ALU database group on how to improve and develop country-specific
or archive with EFs for the agriculture and LULUCF sectors.
documentation; QA/QC; USEPA also helped MoNRE to review Vietnam's
estimation and reporting 2005 and 2010 inventory data and perform QC of
of GHG emission and current inventory information, an activity which
removal in the AFOLU formed the basis of the technical working
sector); and mitigation sessions of May and August 2014. As a result,
analysis for developing MONRE identified gaps and potential
mitigation options in the improvement strategies to fill those gaps.
AFOLU sector
Subtask 2.11: Provide On hold. This activity is “upon request” with no
technical assistance USAID April 30, 2014 set dates for the actual tour (as opposed to the
related to a planned LEAD/ICF ! TA for planning the tour, which was intended to
study tour to Thailand begin in June 2014).
Subta'sk 2'11.: Provide On hold. Vietnam did not request this activity in
technical assistance USEPA and FY 2014; however, EPA may provide direct
related to improvement USAID March 31, 2014 technica;l assistanée to Vietnam on this subject
of data collection in LEAD/ICF

beyond the end of the SEA GHG project in
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September 2014, pending discussions with
MONRE.

Subtask 2.11: Provide
technical assistance
related to the review of

emission and removal USEPA On hold. Vietnam did not request this activity in
! March 31, 2014
estimates including ICF/ALU arch 31,20 FY 2014.
review of National
Communications
inventory chapters
Subtask 2.11: Provide On hold. Vietnam did not reqL'Jest this activity in
. . FY 2014. Note, though, that Vietnam attended a
technical assistance USEPA and regional workshop in Manila in early-June 2014
related to use of USAID March 31, 2014 g P . v
. . under Task 5 that focused on the improvement
inventory tool for in LEAD/ICF . .
and development of country-specific emission
energy and other sectors . ) .
factors for stationary and mobile combustion.
Subtask 2.11: Training on USAID
2006 IPCC guidelines LEAD/ICF On hold. This activity is “upon request” with no
initial kickoff for the USAID April 30, 2014 set date. USAID LEAD will continue to offer
Overview course in- LEAD/AGMC Vietnam this course in FY 2015.
country
Subtask 2.11: Provide
technical assistance
I f
irrfvaet:tccl)totu:cfl ?or in On hold. Vietnam did not request this activity in
¥ FY 2014 as priority was given to the AFOLU
Energy and other sectors . .
. sector; however, EPA may provide direct
(e.g., creation of database | USEPA, . . . . .
. . March 31, 2014 technical assistance to Vietnam on this subject
or archive with LEAD/ICF N
. beyond the end of the SEA GHG project in
documentation, and . . . .
. . September 2014, pending discussions with
QA/QC; estimation and MONRE
reporting of GHG ’
emission in energy and
other sectors)
Subtask 2.12: Select and Delayed by 4 months. Sites are selected. The
collect data in four follow-on activity is expected to be in late
additional wetland sites USAID LEAD, June 302014 November -December 2014, due to the rainy
as a follow-on activity USDA/FS ! season which will affect the quality of data
with Cambodian teams in collection in the field and increase health and
different areas safety risk of participants.
Subtask 2.12: Prepare
summary report on USAID LEAD, | September 30, Delayed by 6 months. Due to the delay in the
carbon stock assessment L .
.. USDA/FS 2014 follow-on activity as mentioned above.
activity of the selected
sites.
Subtask 2.12: Prepare
annotated carbon stock
assessment for forested
wetlands protocol that USAID LEAD, | September 30, In progress. Video clips edited, e-book is at the
includes video clips, USDA/FS 2014 final design stage.

photos, and interviews
hyperlinked within the
protocol text.
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Subtask 3.0: Draft local
development plans for
two selected sites that

s USAID )
address activities and Completed. The two plans were completed in FY
LEAD/ICF, September 30, . .
support related to GHG 2014 and submitted to USAID in September
. USAID 2014
accounting, LEDS, carbon 2014.
LEAD/ISC
management, and sector-
specific GHG mitigation
programs.
Subtask 3.0: Design and
conduct a peer learning
Climate Leadership
A f . -
cademy Or USAID Postponed. This activity was postponed to FY
representatives of the . . N
. . LEAD/ICF, September 30, 2015 due to delays in starting activities in a
selected subnational sites . . .
. USAID 2014 sufficient number of sites sufficiently before the
on GHG accounting LEAD/ISC end of the fiscal year
protocols and tools, and year.
on the integration of
subnational-national LEDS
planning.
Subtask 3.0: Conduct an Delayed by 2 weeks (Vietnam/India) and 30
internal (USAID LEAD and days (Thailand). The workshop with USAID is
USAID) and then a USAID scheduled for October 14, 2014 to discuss India
regional workshop (under | LEAD/ICF, September 30, and Vietnam sites, and the USAID LEAD program
the auspices of ALP) to USAID 2014 expects to hold a similar meeting with USAID at a
share and discuss LEAD/ISC later time to discuss the Thailand site. The
progress on this activity. regional workshop under the auspices of the ALP
is scheduled for November 2014.
Subtask 4.0: In
collaboration with TGO,
create a registry USAID
development activity LEAD/ICF,
plan, outlining in detail USAID January 31,2014 | On hold.
the types of technical LEAD/TCR
assistance and training
they seek from USAID
In progress. USAID LEAD initiated and made
significant progress with the implementation of
Subtask 4.0: Implement USAID the joint registry activity development plan
¢35 mp LEAD/ICF, | September 30, v SISHY Y pment plan,
the activity plan for GHG USAID 2014 particularly with the component consisting of
registry development. working with TGO on the program design.
LEAD/TCR . , .. . .
However, Thailand’s political situation has
caused delays in registry development.
Subtask 4.0: Conduct soft USAID September 30, In progress. USAID LEAD initiated and made
launch of the Thailand LEAD/ICF, 2014 significant progress with the implementation of
GHG registry. USAID the joint registry activity development plan,
LEAD/TCR particularly with the component consisting of

working with TGO on the program design.
However, Thailand’s political situation has
caused delays in registry development.
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6.2 Key FY 2013 Quarter 4 Implementation Challenge

Challenge and Response: None cited for this quarter.

7. INTEGRATION OF CROSSCUTTING ISSUES AND USAID

FORWARD PRIORITIES IN FY 2014 QUARTER 4

7.1 Gender Equality and Female Empowerment

During this quarter, the USAID LEAD program progressed in developing and implementing the following
gender mainstreaming activities:

LEAD’s M&E Manager developed a detailed scope of work (SOW) that outlined key gender
activities and deliverables to inform the development of the FY 2015 integrated work plan. This
SOW was also developed to hire an external gender specialist who would provide additional
technical support to design and implement gender mainstreaming activities.

USAID LEAD and USAID LEAF programs conducted the second regional training in Vientiane, Laos
September 22-26, 2014 under the Regional Leadership Mentorship program. Participants
included representatives from two government agencies and the Women’s Union in Thanh Hoa,
Vietnam. The training module focused on building capacity on the following: an analytical
awareness of gender dynamics and its impact; leadership abilities and competencies to promote
gender equity; awareness about the role of men as advocate and active supporters for positive
transformation of gender relations; and a robust network of influential gender leaders across
the Asia-Pacific region. The third training module is tentatively planned for next quarter and will
include participants from LEAD’s Task 3 activities in Thailand and Vietnam.

LEAD’s gender coordinator identified a gender organization, WOCAN, to serve on a panel that
addresses improved social inclusion for the FY 2015 ALP Forum. WOCAN’s session is entitled
Measuring Benefits to Women by Applying the W+ Standard in the Biogas Program in Nepal.

7.2 Performance Management

The LEAD team is currently implementing its PMP and is documenting program results that contribute to
the program’s goal, objectives, and annual targets. During this quarter, LEAD’s Monitoring and
Evaluation (M&E) Manager, in collaboration with technical managers in the LEAD program, conducted
the following activities:

Final baseline and re-application assessments using Version 2.0 of the LEDS-SAT evaluation
instrument were completed. Re-application of the LEDS-SAT in Thailand, Cambodia, Vietnam and
the Philippines resulted in an increase in LEDS-SAT score; the re-application of the tool in India
didn’t result in an increased score. The LEDS-SAT tool was shared with USAID/RDMA’s COR
(Contracting Officer’s Representative) and M&E Officer and will be shared with USAID/W in the next
quarter.
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The M&E Manager collected FY 2014 indicator and narrative results from the NREL, USEPA and
USDA/FS for annual reporting purposes. The M&E Manager will continue to work with USG partner
agencies to identify FY 2015 targets during the next quarter.

During this Quarter, the LEAD program provided USAID/RDMA results for select Agency Priority Goal
milestones for FY 2014 reporting period.

The M&E Manager worked closely with LEAD’s Task Managers to identify targets for FY 2015 work
plan.

7.3 Communications and Outreach

During Q4 quarter, the USAID LEAD program conducted a variety of communications activities to
support the work of the program and engage with stakeholders, including support for the ALP and
AGMC. Key activities included:

Development of two USAID LEAD program success stories on the impacts of regional training the
LEAP software tool, and on regional support for GHG inventory development.

Development and launch of a website for the AGMC (http://agmc.ait.ac.th/) providing a full listing of
current courses and other information about the center and its partners.

Development and printing of a new brochure about the ALP to support outreach and promotion of
the partnership.

Technical assistance for development of the "annotated” field protocol to support practitioners in
Asia with implementation of the Protocols for the Measurement, Monitoring and Reporting of
Structure, Biomass and Carbon Stocks in Mangrove Forests. The annotated protocol includes
illustrations as well as video clips taken from recent field trainings in Thailand and Cambodia
conducted by LEAD and USDA/FS, and is being prepared as an “e-book” to help explain key steps in
application of the protocol.

The USAID LEAD communications team developed materials, banners, website content, social media
content, and reported on multiple LEAD-support events, including the regional leadership course on
LEDS in Bangkok; regional training on GHG inventory systems in Bangkok; two trainings with BCCI in
India; the MoU signing with Thanh Hoa Province, Vietnam; and the Asia LEDS
Partnership/SilvaCarbon regional workshop in Jakarta, Indonesia.

Preparation for, and promotion of the Asia LEDS Forum 2014, including launch of the forum website
(http://forum2014.asialeds.org/) promotion through social media, development of templates and
forum branding, and development of a script for a video on green growth in Asia to be screened at
the forum.
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8. STAKEHOLDER PARTICIPATION AND INVOLVEMENT IN FY
2014 QUARTER 4

Table 8: Stakeholders by Country

Country Organization Relevant Task(s) and Activities
Bangladesh 1. Planning Commission Sub-task 6.1: Secretariat for the Asia
2. Sustainable & Renewable Energy LEDS Partnership
Development Authority
Cambodia 1. Forestry Administration Sub-task 2.12 Carbon stock assessment
2. Ministry of Economy and Finance for forested wetlands
3.  Ministry of Environment
4. Ministry of Public Works and Sub-task 6.1: Secretariat for the Asia
Transport LEDS Partnership
5. Royal University of Phnom Penh
Task 5: Emission Factors Development
India 1. Bureau of Energy Efficiency Sub-task 6.1: Secretariat for the Asia
2. Kalpena Industries LEDS Partnership
3. Parle Products Pvt. Ltd
4. AviAgri Business Pvt. Ltd. Task 3.2: Regional Support for Protocol
5. A-1Fence Product Company and Tools Development, Capacity
6. Mahindra Sanyo Special Steel Pvt. Ltd Building, Demonstrations, and
7. Excel Industries Ltd. Replication in India
8. Lona Industries
9. Environmental Resources
Management
10. Eureka Forbes
11. Croda India Company Pvt. Ltd.
12. TATA Power
13. Godfrey Philips India
14. Glenmark Pharmaceuticals Ltd
15. Mahindra & Mahindra Ltd
16. Jain Irrigation Systems Ltd
17. Mahindra Sanyo
18. Rallis India
Indonesia 1. Indonesia National Council on Climate | Sub-task 6.1: Secretariat for the Asia
Change LEDS Partnership
2. Indonesia President's Delivery Unit on
Development Monitoring and Sub-task 6.4: Asia LEDS Training Center
Oversight
3.  Ministry of Agriculture Sub-task 6.6: TA, Training, and Capacity
4. Ministry of Finance Building for LEDS
5. National Development Planning
Ministry Sub-task 2.4: National GHG Inventory
Ministry of the Environment (KLH) Capacity Building in Indonesia
6. Bandung: Environmental Management

Agency

Task 5: Emission Factors Development
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Bogor: Regional Development
Planning Agency

8. East Kalimantan: Regional
Development Planning/Bappeda
9. Yogyakarta: Transportation
Department
Laos 1. Department of Forestry Sub-task 6.1: Secretariat for the Asia
2. Ministry of Natural Resources and LEDS Partnership
Environment
Malaysia 1. Economic Planning Unit, Prime Sub-task 6.1: Secretariat for the Asia
Minister's Department LEDS Partnership
2. Malaysian Green Technology
Corporation Sub-task 2.6: National GHG Inventory
3. Melaka Green Technology Corporation | Capacity Building in Malaysia
4. Ministry of Energy
5. Ministry of Natural Resources, Green Task 5: Emission Factors Development
Technology and Environment
(NRE)Water
Nepal 1. Constitutional Assembly and Nepali Sub-task 6.1: Secretariat for the Asia
Congress LEDS Partnership
2. Ministry of Federal Affairs and Local
Development Sub-task 2.7: National GHG Inventory
3. Ministry of Science, Technology and Capacity Building in Nepal
Environment
4. National Planning Commission Task 5: Emission Factors Development
Secretariat
5. Ministry of Forest and Soil
Conservation
6. Ministry of Agriculture Development
7. Ministry of Energy
8. Miinistry of Urban Development
9. Department of Transport
Management
10. Ministry of Industry
11. REDD Implementation Center
12. Kathmandu Sustainable Urban
Transport Project
Papua New Guinea 1. Office of Climate Change and Sub-task 2.9: National GHG Inventory
Development (OCCD) Capacity Building
2. Forest Authority (PNGFA)
3. Water PNG 6.1: Secretariat for the Asia LEDS
4. Department of Work Partnership
5. Policy & Planning Branch, Madang
Provincial Administration
Philippines 1. Climate Change Commission Sub-task 6.1: Secretariat for the Asia
2. Department of Budget and LEDS Partnership
Management (DBM)
3. Department of Energy Sub-task 2.8: National GHG Inventory
4. Department of Environment and Capacity Building in the Philippines

Natural Resources
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5. Municipal Government of Roxas, Task 5: Emission Factors Development
Palawan
6. National Economic and Development
Authority
7. Bureau of Agricultural Statistics,
Philippine Statistics Authority (BAS-
PSA
8. Forest Management Bureau (FMB)
Thailand 1. Office of Natural Resources and Sub-task 6.1: Secretariat for the Asia
Environmental Policy and Planning LEDS Partnership
2. Thailand GHG Management
Organization (TGO) Sub-task 2.10: National GHG Inventory
3. Mabhidol University Capacity Building in Thailand
4. Chiang Mai University
5. Sirinidhorn International Institute of Task 5: Emission Factors Development
Technology
Vietnam 1. General Directorate of Energy Sub-task 6.1: Secretariat for the Asia
2. Ministry of Planning and Investment LEDS Partnership
3. Institute of Energy
4. Institute of Meteorology, Hydrology Task 3.1: Regional Support for Protocol
and Environment and Tools Development, Capacity
5. Ozone Layer Protection Center Building, Demonstrations, and
6. Department of Meteorology, Replication in Vietnam
Hydrology and Climate Change of the
Ministry of Natural Resources and Sub-task 2.11: National GHG Inventory
Environment (DMHCC- MONRE) Capacity Building in Vietnam
7. Vietnam Environment Administration-
MONRE Task 5: Emission Factors Development
8. Vietnam Administration of Forestry,
Ministry of Agriculture and Rural
Development (VNFOREST-MARD)
9. Department of Science, Technology
10. Research Institute for Forest Ecology
and Environment (DoSTE-MARD)
11. Forest Inventory and Planning
Institute (FIPI)
12. National Remote Sensing
13. Office Of Thanh Hoa Provincial
People's Committee
14. Thanh Hoa Department of Foreign
Affairs
15. Thanh Hoa Forestry Protection And
Development Fund
16. Thanh Hoa Women's Union

Regional organizations:

e ASEAN-German program on Response to Climate Change (GAP-CC)
e Asia-Pacific Economic Cooperation (APEC)
e Asia LEDS Partnership (ALP)

e Asian Development Bank (ADB)
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Global Green Growth Institute (GGGI)
LEDS Global Partnership
United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP)

Research Institutions and Universities:

Center for Energy Studies, Institute of Engineering, Tribhuvan University, Nepal
Center for Study of Science, Technology and Policy (CSTEP)Energy research Centre of the
Netherlands (ECN)

Institute for Global Environmental Strategies (IGES)

Global Environment Centre

Greenhouse Gas Inventory & Research Center, Korea

Malaysian Agricultural

Indonesian Institute for Energy Economics

Institut Teknologi Bandung, Indonesia

Integrated Research and Action for Development Institute (MARDI), Malaysia, India
National Agriculture Research Institute (NARI), Papua New Guinea

National Institute of Environmental Studies (NIES), Japan

School of Planning and Architecture, Bhopal

Thammasart University, Thailand

United Nations University Institute of Advanced Studies, Japan

University of Sumatera Utara, Indonesia

University Teknologi Malaysia — Low Carbon Asia, Malaysia

Universiti Tenaga Nasional Putrajaya, Malaysia

Universiti Putra Malaysia, Malaysia

University of Philippines National Engineering Center, Philippines

Clean Air Asia

Climate and Development Knowledge Network (CDKN)
The Energy Resources Institutes (TERI)

World Resources Institute (WRI)

World Wildlife Foundation (WWF)

Other donors (not listed above):

Australian Agency for International Development (AusAlID)

British Foreign and Commonwealth Office/British High Commission
International Finance Corporation (IFC)

Japan International Cooperation Agency (JICA)

United Nations Development Programme (UNDP)

United Nations Environment Programme (UNEP)

United Nations Food and Agriculture Organization (FAO)

United Nations Framework Convention on Climate Change (UNFCCC)
USAID-funded Lowering Emissions in Asia’s Forests (LEAF) program
USAID Indonesia — Clean Energy Development Project

USAID Philippines — CEnergy (Climate Change and Clean Energy) project
USDA/FS — SilvaCarbon project
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e NREL
e World Bank

9. FY 2014 QUARTER 4: MANAGEMENT AND ADMINISTRATIVE
ISSUES

Staffing. During this Quarter, the Forest Carbon Advisor, Chalita Sriladda, resigned from this position on
September 30, 2014. ICF’s subcontractor, Engility, has begun recruitment activities and plans to fill this
position as soon as possible.

LEAD’s contract with its Country Coordinator in Cambodia expired on September 30, 2014 and
recruitment efforts are underway to identify a new Coordinator for the activities in Cambodia related to
the EC-LEDS work plan detailed in an MOU. It is envisioned that the individual that has been identified
for this position will also serve as the LEAD Country Coordinator in Cambodia. After a challenging
recruitment process, ICF identified Ms. Klok Vicheth Ratha, however she declined the position after the
completion of negotiations. ICF is continuing to work with CCD and USAID\Cambodia to identify another
appropriate candidate.

To assist in the implementation of activities under Task 2, ICF has recruited for a Junior Program
Assistant and has identified Ms. Imporn Ardbutra who will be employed on December 1, 2014.

Table 9: LEAD Program FY 2014 Quarter 4 Staff

Name/Title Title Status
Bangkok Field Office - Expatriate Staff

John Bruce Wells Chief of Party LTTA
John Wildgrube Deputy Chief of Party — Operations LTTA
Joshua Forgotson Sr. Regional Technical Program Officer LTTA
Sujata Ram M&E Manager LTTA
Stanford Smith Communications Manager LTTA

Bangkok Field Office — National Staff

Amornwan Resanond Deputy Chief of Party — Technical LTTA

Sandra Khananusit Sr. Regional Technical Officer LTTA

Benjarus Wattanapichedpong Climate Change Coordinator (Jr) LTTA

Imporn Ardbutra Program Coordinator (Jr) LTTA, start Dec 1, 2014
Thida Ruengsit Office Manager LTTA

TBD (Bangkok, Thailand) Forest Carbon Advisor LTTA, in recruitment
Jaruluk Sriyaphai Travel & Events Manager LTTA

Radtasiri Wachirapunyanont Research Associate LTTA

LEAD Program Country Coordinators

Utpal Bhattacharjee Country Coordinator - Bangladesh Part Time

TBD Country Coordinator — Cambodia, In Recruitment
CCD Coordinator
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Sumedha Malaviya Country Coordinator - India Part Time
Arian Ardie Country Coordinator - Indonesia Part Time
Mohamad Adan Yusof Country Coordinator - Malaysia Part Time
Raju Laudari Country Coordinator - Nepal Part Time
Jo Mangila-Tioseco Country Coordinator - Philippines Part Time
Nguyen Khanh Quoc Country Coordinator - Vietnam Part Time
Home Office and Remotely Located Technical Staff

David Hathaway (Beijing, China) Technical Director Part Time
Marian Van Pelt (Washington DC) Engagement Manager Part Time
Sophie Chou (San Francisco, USA) Key Program Advisor Part Time
Laura Bell (Washington, DC) Project Manager Part Time

The LEAD program office in Bangkok also hosts the Asia Regional Forest Advisor of the USDA/FS
International Programs, Geoffrey Blate, and the Southeast Asia SilvaCarbon Coordinator, Marija

Sprivoska-Kono.

Financial Overview for the Quarter.

Table 10: LEAD Program FY 2014 Quarter 4 Financial Overview

Financial Situation for this Quarter

Contract Budget

Quarterly Invoice Expenditures (July-September 2014)

Annual Invoice Expenditures (October 2013-September 2014)

Cumulative Invoice Expenditures (Up to September 2014)

Contract Balance

10. PLANNED ACTIVITIES FOR NEXT QUARTER INCLUDING
UPCOMING EVENTS

During the first quarter of FY 2015 (October-December 2014), the LEAD program anticipates the
following key activities, including events, which may provide opportunities for bilateral Mission or
USAID/RDMA involvement or USAID support for media outreach.

Table 11: Upcoming FY 2015 First Quarter Training and Other Events

Event Title

Description

Location and
Proposed Date

Carbon Forum Asia 2014
Trade Fair

To lay the foundation for replicating Thailand’s
experience with GHG reporting, USAID LEAD will
request to share exhibition space with TGO to jointly
staff a table at the Thailand Pavilion with
informational materials about Thailand’s current
voluntary reporting program and talking points on
how technical assistance from USAID LEAD is

October 16-17, 2014
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strengthening the program and creating a reporting
registry/online platform.

USAID LEAD will communicate with TGO to obtain its
consent to sharing exhibit hall space for the purpose
of presenting on the topics mentioned above, and
enlist speakers from companies currently reporting
to Thailand’s existing program and from IETA
members and others to share their experiences with
reporting GHG emissions, challenges, and
accomplishments.

Asia LEDS Forum 2014

The Asia LEDS Forum 2014 will bring together
approximately 250 decision-makers, practitioners,
and experts from across Asia to: understand,
identify, and strengthen linkages between LEDS,
green growth, and development; share country
experiences in incorporating multiple development
objectives in LEDS planning; showcase innovative
LEDS practices and approaches, and extract lessons
learned for policymaking and practitioners; acquire
tangible skills from hands-on training on tools to
support the LEDS process; and discuss topics of
common interest as part of a community to promote
sharing and coordination.

Yogyakarta, Indonesia
during November 11-
13,2014

Triple Bottom Line Multi-
Criteria Analysis

USAID LEAD program, in collaboration with the
Thailand Department of National Parks, Wildlife and
Plant Conservation and the USAID LEAF program,
will organize a regional training for participants from
Cambodia, Laos, Thailand, and Vietnam on “Triple
Bottom Line Valuation Multi-Criteria Analysis
Methodology for Protected Areas” in Chiang Mai
Province, Thailand. The interactive workshop will
equip policymakers, park managers, and other
stakeholders to better capture and evaluate the
contributions provided by protected areas to the
goals of sustainable, low-emission development.

Chiang Mai, Thailand
November 17-20,
2014

Scoping trip on sub-
national work (Task 3) to
Chiang Mai province

USAID LEAD staff together with ISC will meet with
Chiang Mai Municipality, Thai Hotel Association,
Tourism Organization of Chiang Mai, Chiang Mai
Chamber of Commerce, and Chiang Mai University
on possible collaboration to build capacity of staff
from these organizations on energy efficiency and
low emission development of the hospitality sector
in the city. Inputs from the discussion will inform the
development of Partner Development Plan.

October 16-17, 2014

INDCs Vietnam scoping
visit

Representatives from NREL, the USAID LEAD
program, and USAID/Vietnam will conduct a scoping
visit to Hanoi, Vietham to discuss USG assistance for
creation of Intended Nationally Determined
Contributions (INDCs) that each UNFCCC country
partner intends to put forward in advance of COP

November 4-7, 2014
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21. Technical support provided will build on EC-
LEDS efforts as appropriate, and will facilitate the
achievement of the actions described in that
contribution along the timeframe established in the
INDC.

2006 IPCC guidelines
initial kickoff for the

Overview course in-

country

This one-day event will provide students with an in-
person overview to the course and login
instructions, address technological barriers to
completing the course, and allow students an
opportunity to ask questions in person of
instructors.

November 2014
(exact date TBD),
Phnom Penh,
Cambodia

National GHG Inventory
Systems Intensive

This in-country in-depth version of the Session 1 and
2 Regional Trainings on National GHG Inventory
Systems for representatives of the energy, waste,
IPPU, and AFOLU sectors will set out to facilitate
their establishment or use of Institutional
Arrangements, Methods and Data Documentation,
QA/QC, Key Category Analysis, Archiving, and
National Inventory Improvement Plan.

November 18-21,
2014, Manila,
Philippines

Focus Group Discussion
on GHG Inventory for the
Philippines Energy Sector

USAID LEAD will continue to work with
USAID/Philippines and the National Climate Change
Commission to hold up to four one-day technical
working sessions in continuation of the effort to
establish institutional arrangements and methods
and data documentation for the energy and forestry
sectors begun at technical working sessions in June
2014.

Energy: Tentatively
scheduled for
December 2014 or
January 2015, Manila,
Philippines
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ANNEX A: PMP PROGRESS SUMMARY FOR FY 2014
Table 1(a): PMP Indicator progress - USAID Standard Indicators and Project Custom Indicators

Indicator
#2:Number
of institutions
with
improved
capacity to
address
climate
change issues
as a result of
UsG
assistance (F
indicator)

Training
and trip
reports

2012

15

30

100

15

100%

Strengthening of
institutional
capacity building in
national GHG
inventory
institutions

Indicator
#3:Number
of regional
environment
al platforms
created
and/or
strengthened
as a result of
UsG
assistance
(REO
indicator)

ALP
reports
and
databas
e

2012

300%

Strengthening of
ALP, AGMC and
Knowledge Portal

Indicator
#4:Number
of
organizations
participating
in regional
institutions,
platforms, or
initiatives
(custom)

ALP
reports
and
databas
e

2012

30

24

21

17

16

31

Organizations
actively participated
in the ALP by joining
or contributing to
activities
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Indicator

%C'itmgs LEDS-SAT scores

with LEDS- increased for

X SAT 2012 0 0 1 2 2 0 0 0 4 4 400% Thailand, Cambodia,

improved results Vietnam and

LEDS SAT Philippines

Tool scores PP

(custom)

Indicator

#6:Number

of sub-

national LEDS Development of

developed or LEDS- reen growth action

cevelop SAT 2012 0 0 1 2 2 0 0 0 0 0 greeng

improved as 0% planin Thanh Hoa,
results ) .

a result of Vietnam in progress

USG

assistance

(custom)

Sub-IR1.1: Implementation of LEDS strengthened
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Indicator
#7:Number
of climate
mitigation
and/or
adaptation
tools,
technologies,
and
methodologi
es,
developed,
tested,
and/or
adopted as a
result of USG
assistance (F
indicator)

Indicator
#8:Number
of countries
that achieve
higher quality
inventories
according to
the Inventory
Progress
Indicator
(IPPI1)
(custom)

Program
activity
and trip
reports

IPPI
reports

2012

2012

150%

Carbon Stock
Assessment
Protocol testing in
Cambodia; TBL
training and testing
in Khao Yai National
Park and Chiang
Mai, Thailand and
the Regional
Emission Factor
training

GHG Inventory
activities are in
progress; IPPI
baselines have been
conducted in
Thailand,
Philippines, and
Bangladesh
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Indicator

#9:Number

of sub-

national Sub-national

entities activities in

applying_ GHG | Training 2012 25 50 150 0 0 Vietnan?, Thai]and

accounting reports and India are just

protocols and under-way so

tools as a results are delayed

result of USG

assistance

(custom)

Indicator

#10:Number Sub-national

of private activities with

and public private companies

organizations are just under-way

reporting GHG so results are

GHG registry | 2012 25 50 150 0 0 delayed

emissions as reports

a result of Task 4 registry

USG development was

assistance postponed given the

(custom) political situation in
Thailand

Indicator Task 4 registry

#11:Number development was

of tons of CO, GHG postponed given the

equivalent registry | 2012 1,000 2,500 7,500 0 0 political situation in

reported to a reports Thailand

registry

(custom)
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Indicator
#12:Number
of GHG
registries as a
result of USG
assistance
(custom)

Indicator
#13:Number
of individuals
achieving a
certification
of proficiency
(custom)

Indicator
#14:Person
hours of
training
completed in
climate
change
supported by
USG
assistance (F
indicator) —
USAID/RDMA
funding only

GHG
registry
reports

Training
reports
and
databas
e

Training
reports
and
databas
[3

2012

2012

2012

70

5,460°

70

4,933

129

6,020

6,321

1,200

2,05

4,21 1,152

8,316

60%

170%

Task 4 registry
development was
postponed given the
political situation in
Thailand

Certificates of
Proficiency were
given to participants
that attended the
LEAP training, LEAP
for Regional GHG
Mitigation at Sub-
national Scale,
Medan, Indonesia,
March 25-28, 2014.

List of trainings are
included in the
report narrative

9 FY 2013 LEAD program annual target includes USAID/RDMA and USAID/Philippines supported training events.
10 Fy 2014 LEAD program annual target has been changed to reflect only USAID/RDMA training events and excludes USAID/Philippines training activities.
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Indicator
#14:Person
hours of
training
completed in
climate
change
supported by
USG
assistance (F
indicator) —
USAID
Philippines
buy-in
Indicator
#15:Number
of gender
mainstreamin
g activities
developed,
adopted,
and/or
implemented
in LEAD
activities
(proposed)

Training
reports List of trainings are
and 2012 N/A N/A 1,600 N/A N/A N/A N/A 984 144 1,128 70% included in the
databas report narrative

e

Gender
considerations
TBD 2012 N/A TBD TBD 4 N/A N/A N/A 0 1 1 addressed in
regional LEDS 101
course

Indicator #4: Number of organizations joining regional institutions, platforms, or initiatives (custom)

The indicator target for FY 2014 was to secure participation of 24 organizations in a regional institution, platform, or initiative — in this case the ALP.
The partnership draws organizations (including government agencies, academic institutes and universities, businesses, and non-profit
organizations) and their representatives as members, and encourages their active participation in development and/or delivery of partnership
activities. “Participation” is defined as meeting one or more of the following criteria:
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e membership on the Steering Committee;

e provision of direct funding for partnership activities; and/or

e provision of in-kind support in the form of technical content, such as by contributing to a knowledge product (e.g., case study) or providing
resource persons to present at an ALP event.

The LEAD program assisted in gaining participation of a total of 31 organizations in FY 2014 (see list of organizations in Table 2). Organizations and
organization representatives that joined the partnership and “participated” in at least one way are counted.

Table 2(a): List of Participating Organizations

Organization Name Quarter
1. Asian GHG Management Center (AGMC) 1Q
2. Asian Institute of Technology (AIT) 1Q
3. Clean Energy Development Bank Ltd. 1Q
4. Climate Change Division, Pakistan 1Q
5. Greenhouse Gas Management Institute (GHGMI) 1Q
6. ICF International 1Q
7. ICLEl Japan 1Q
8. ICLEI Local Governments for Sustainability - Southeast Asia Secretariat 1Q
9. Ministry of Agricultural Development, Nepal 1Q
10. National Agriculture Extension Centre, Vietnam 1Q
11. National Planning Commission Secretariat, Nepal 1Q
12. Philippine League of Local Environment and Natural Resources Officers (PLLENRO), 1Q
Inc.
13. Research Institute for Forest Ecology and Environment, Vietnam 1Q
14. Royal Forest Department, Thailand 1Q
15. Winrock International 3Q
16. Worldwatch Institute 2Q
17. Abt Associates 2Q
18. The Gold Standard Foundation 2Q
19. USDA Forest Service 2Q
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20. Spatial Informatics Group 2Q
21. Association of Development Financing Institutions in Asia and the Pacific 2Q
22. Energy Research Center of the Netherlands 2Q
23. CGIAR Research Program on Climate Change, Agriculture and Food Security 2Q
24. SNV Netherlands Development Organization 3Q
25. Joint Graduate School of Energy and Environment 3Q
26. Iskandar Regional Development Authority 4Q
27. Centre of Excellence in Urban Transport, CEPT University 4Q
28. Danang Department of Transportation 4Q
29. Global Environment Centre 4Q
30. SWITCH-Asia, European Commission 4Q
31. Integrated Research and Action for Development (IRADe) 4Q

Table 3(a): Reasons for Not Meeting Annual Target*

Indicator

Reasons for Exceeding or Not Meeting Annual Target

Indicator #6: Number of sub-national LEDS
developed or improved as a result of USG
assistance (custom)

LEAD’s Task 3 activities have been delayed due to government stakeholder delays in Vietham
and India and also the political situation in Thailand.

Indicator #10: Number of private and public
organizations reporting GHG emissions as a result
of USG assistance (custom)

LEAD’s registry development and reporting activities under Task 4 have been delayed due to
the political situation in Thailand.

Indicator #11: Number of tons of CO2 equivalent
reported to a registry (custom)

LEAD’s registry development and reporting activities under Task 4 have been delayed due to
the political situation in Thailand.

Indicator #12: Number of GHG registries as a
result of USG assistance (custom)

LEAD’s registry development and reporting activities under Task 4 have been delayed due to
the political situation in Thailand.

Indicator #13: Number of individuals achieving a
certification of proficiency (custom)

Follow-on activity on carbon stock assessment for forested wetlands in Cambodia has been
delayed due to uncontrollable weather conditions.
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Annex B: Summary of Indicator Targets and Actual Results USAID/RDMA/REO
(FY 2014 — FY 2016): NREL, USDA/FS and USEPA

LEAD :
Program Indicator Indicator '“‘.:.';;te” -La'__rtgueatl' FY 2014 FY 2015 FY 2016 Total
NREL Indicator |: Number of Target 0 2
institutions with improved capacity to 2 F
address climate change issues as a Actual 0
result of USG assistance
NREL Indicator 2: Number of
knowledge communication centers, Target 0 2
dialogue platforms, and/or web-based
platforms that relay information on Custom
effective mitigation strategies as a Actual 1
result of USG assistance
NREL Indicator 3: Number of climate
mitigation and/or adaptation tools, Target 1 1
technologies, and methodologies, 7 F
developed, tested, and/or adopted as a
result of USG assistance Fsiel 2
NREL Indicator 4: Number of
technical, institutional, and/or financial Target 1 2
barriers to the widespread adoption of Custom
adaptive strategies addressed as a Actual 1
result of USG assistance
NREL Indicator 5: Person hours of
training completed in Global Climate Target i —
Change (GCC) supported by USG 14 F
assistance Actual 476
USDAV/FS Indicator |. Number of T
institutions with improved capacity to 2 F arget 22
address climate change issues as a
result of USG assistance Actual 4!
USDAV/FS Indicator 2. Number of
regional environmental platforms Target 1
created and/or strengthened as a REO
result of USG assistance Actual 1
USDAV/FS Indicator 3. Number of
climate mitigation and/or adaptation Target 1
tools, technologies, and 7 F
methodologies, developed, tested,
and/or adopted as a result of USG Actual 11
assistance
USDAVJFS Indicator 4: Number of Target 3
model actions, methodologies,
protocols, tools, and technologies Custom
developed for replication by partners Actual 0
and stakeholders as a results of USG
assistance
USDAV/FS Indicator 5: Person hours of Target 5,984
training completed in Global Climate F
14 Actual 6,05113

11 This number includes three universities also reported by USAID LEAF.
12 USAID LEAD is also reporting this.
13 This number includes 3,411 person hours also reported by USADI LEAF and 2,640 person hours also reported by

USAID LEAD.
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Change (GCC) supported by USG
assistance

USEPA Indicator |: Number of

Target

institutions with improved capacity to 2
address climate change issues as a
result of USG assistance

Actual

USEPA Indicator 2: Number of days of

Target

USG funded technical assistance in
climate change provided to F
counterparts or stakeholders

Actual
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Annex C: US Government Agency FY 2014 Results Narrative

NREL

NREL indicator 1: No targets in FY 14. Institutional capacity building targeted to take place in FY 15,
primarily through targeted Geospatial Toolkit assistance and case study development.

NREL Indicator 2: FY 14 activities included instituting and coordinating monthly meetings (i.e., a dialogue
platform) for the interagency U.S. Government team to discuss and coordinate Enhancing Capacity for
Low Emission Development Strategies (EC-LEDS) program activities underway in the Asia region.
Participants include USAID (RDMA, Asia Regional Bureau, and E3), State Department, US Environmental
Protection Agency, US Forest Service, US Department of Agriculture (Foreign Agricultural Service), and
NREL.

NREL Indicator 3: NREL supported the development of two climate change mitigation tools in FY 14.
First, NREL significantly updated the Geospatial Toolkit (GsT) Help documentation to reflect the tool’s
latest capabilities and provide illustrative examples of how the tool can be used to analyzed LEDS-
related questions. This update has been requested by participants in the various GsT trainings that have
taken place in the Asia region over the past two years. Updated documentation enhances the usability
and accessibility of the tool.

Second, NREL developed Introduction to LEDS for Policymakers master PowerPoint deck of slides that
were provided to participants at the regional LEDS Leadership Course, a train-the-trainer style course.
Participants were trained on how to customize and adapt this master deck as a tool for use in their own
trainings in the future.

NREL Indicator 4: The LEDS Leadership Course helped to address an institutional knowledge barrier
related to the availability of trained professionals in the region who can disseminate basic LEDS
information to policymakers. As a result of this training, a core group of LEDS champions have the
knowledge, skills, and materials to facilitate introductory LEDS trainings and communications at the
policy level in five Asian countries. Addressing this barrier contributes toward an informed network of
LEDS practitioners and leaders in Asia to support sustainable, long-term LEDS frameworks in the region.

NREL Indicator 5: NREL supported two trainings in the region:

e NREL led a training session on "Exploring Clean Energy Opportunities Using the Geospatial
Toolkit" at Asia LEDS Forum in Manila (October 1-4, 2013). Seventeen individuals (9 men, 8
women) participated in the 4-hour training session.

e NREL, in partnership with AGMC and LEAD, led the LEDS Leadership Course, a 3-day (24-hr)
course that trained 17 individuals (13 men, 4 women).

USDA/FS

Indicator 1: Number of institutions with improved capacity to address climate change issues as a
result of USG assistance

Through our partnerships with LEAF and LEAD, USDA/FS has implemented the following activities that
built capacity in the following institutions.
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Regional Climate Change Curriculum Development Program. USDA/FS has worked with 12
universities in three training courses on climate change curriculum this fiscal year: National
University of Laos, Royal University of Agriculture, Royal University of Phnom Penh, Chiang Mai
University, Kasetsart University, Vietnam Forestry University, Dalat University, Vinh University,
University of Papua New Guinea, Institute for Environment and Development (Lestari), Universiti
Putra Malaysia, Papua New Guinea University of Technology. Of these twelve, three have
demonstrated clear commitment to using the curricula in their courses, and therefore USDA/FS
and LEAF are reporting these three universities for this indicator: Dalat University, Vinh
University, and Vietnam Forestry University.

Mangrove Carbon Accounting Technical Training in Cambodia. USDA/FS delivered a two-week
technical training course for government agencies and universities in Cambodia on how to
estimate carbon storage in mangrove forests using an established protocol that meets
International Panel on Climate Change standards. Participating institutions included the Forestry
Administration, Fisheries Administration, Climate Change Department, Coastal Zone
Department, and the Royal University of Phnom Penh. Follow-on work scheduled with the same
institutions in FY15 will hopefully result in adoption of the protocol at the national level, at
which point USDA/FS will report on this indicator in FY15.

AFOLU Working Group. USDA/FS established a secretariat for this new working group and
engaged organizations in multiple working group meetings: Global Environment Centre,
Mangroves for the Future, and the Gold Standard.

Indicator 2: Number of regional environmental platforms created and/or strengthened as a result of
USG assistance

USDA/FS led the establishment of the Agriculture, Forestry, and other Land Use (AFOLU) Working Group
as part of the LEDS Global Partnership. The goal of the WG is to provide a forum for discussing AFOLU
issues as they relate to low-emissions development and climate change mitigation. USDA/FS partnered
with Global Environment Center to establish a Secretariat at GEC, and also provided initial funding to

Indicator 3: Number of climate mitigation and/or adaptation tools, technologies, and methodologies,
developed, tested, and/or adopted as a result of USG assistance
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Through the global Sustainable Wetlands Adaptation and Mitigation Program (SWAMP),
USDA/FS developed a protocol for measuring carbon stocks in wetlands. USDA/FS trained
Cambodians on use of the protocol and conducted field testing of the protocol in Cambodia.

Indicator 4: Number of model actions, methodologies, protocols, tools, and technologies
developed for replication by partners and stakeholders as a results of USG assistance
USDA/FS worked with LEAF and Winrock International to develop a Degradation Support Tool
(DST) that aims to help projects/provinces/countries make decisions about when and how to
measure and monitor forest degradation in the most cost effective way. The tool is still in
review. Once the tool is finalized and adopted for use by regional partners, hopefully in FY15,
then USDA/FS and LEAF will report it for this indicator.
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USEPA

USEPA SUMMARY OF IMPROVEMENTS IN INSTITUTIONAL CAPACITY
(01 October 2013 — 30 September 2014)

1. Number of institutions with improved capacity to address climate change
issues as aresult of USG assistance

e 17 institutions in joint UNFCCC regional project w/Southeast Asian Countries
(SEA)

Rational and basis for assessment is provided by in table below.

Table 1. SEA Region Institutions with improved capacity to address climate
change issues
Country Institution/Role Rationale - Support Provided by SEA
GHG Project (UNFCCC/EPA/USAID)
cambodia [
1 Climate Change Significant support received to enhance the
Department (CCD) of the | knowledge on how to establish a
Ministry of Environment sustainable national GHG inventories. This
(MoE)/ National GHG is realized through CCD officials
Inventory Coordinator participation in two Regional Trainings on
National Inventory System Components
(March/April 2014 and July 2014), as
organized jointly by SEA GHG Project and
LEAD Program. The July regional training
was officially co-sponsored between LEAD

and SEA Project.
_

2 Malaysia’s Ministry of Meaningful support received to reinforce the
Natural Resources and understanding, and the importance, of
Environment (NRE)/ having a clear and well defined institutional

National Coordinator (NC | arrangement for developing national GHG
including National GHG inventories. This was the result of the
Inventories) Technical Workshop in June 2014. Also at
this meeting, NRE officials were able to
recognize the usefulness of method and
data documentation (MDD) template, to
harmonize and standardize the deliverables
of Sectoral Working Groups or Consultants
to be engaged.

3 Malaysia Malaysian Substantial technical support received to
Agricultural Research have a better understanding of the data
and Development requirements in Agriculture sector, and how
Institute (MARDI)/ to collect/compile them in a transparent and

Agriculture Sector Lead reliable way, including technical advice for
soil emission factor, livestock
characterization using Tier 2, and review of
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country-specific emission factor for rice.
This was realized also in June 2014
Technical Workshop. The workshop also
reinforced the understanding of the
Agriculture Team on the benefits of using
the “Developing a National Inventory
System” templates, particularly for MDD
and QA/QC.

inventory.
__

Department of
Environment
(DOE)/Waste Sector
Lead

Also from June 2014 Technical Workshop
mentioned above, considerable support
received to have a thorough understanding
of the 1996 GL for solid waste disposal (key
category), a basic understanding of the
1996 GL wastewater (not a key category)
methodology, and understanding of
uncertainty analysis in Waste sector GHG

5 Office of Climate Change | OCCD received significant support in
and Development mapping institutional arrangements, as well
(OCCD)/ National as in setting up a sustainable national GHG
Coordinator of NC inventory system (through their participation
including National GHG in one Regional Trainings on NIS in
Inventories March/April 2014). The SEA Project
supported the costs of a trainer for this
regional session.
OCCD also received significant support in
building technical capacity to improve data
collection and estimations of GHG
inventories for Agriculture, LULUCF, and
Energy sectors (in July 2014 Technical
Working Session).
6 Department of DA received meaningful support in building

Philippines

7

Agriculture/ Agriculture
Sector Lead

Philippine Climate
Change Commission
(CCC)/ National
Coordinator for NC
including National GHG
Inventories

technical capacity to improve data collection
and estimations of GHG inventories for
Agriculture (in July 2014 Technical Working
Session).

CCC received significant support, in
collaboration with SEA and LEAD Program,
in establishing roles and responsibilities of
key agencies or Sectoral Leads through
regional workshops on NIS (in March/April
2014 and July 2014), institutional
arrangement workshops (in June 2014),
and focus group discussions on institutional
arrangements (in August 2014). The July
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regional training was officially co-sponsored
between LEAD and SEA Project.

8 Forest Management FMB received substantial support, in
Bureau (FMB) of the collaboration with LEAD Program, in setting
Department of up institutional arrangement and building
Environment and Natural | technical capacity for LULUCF sector GHG
Resources (DENR)/ inventories, through participation in two
LULUCF Sector Lead Regional Trainings on NIS (in March/April

2014 and July 2014), institutional
arrangement workshops (in June 2014),
and focus group discussions on institutional
arrangements (in August 2014). The July
regional training was officially co-sponsored
between LEAD and SEA Project.

9 Bureau of Agricultural BAS received significant support in creating
Statistics or BAS (now Agriculture database using the ALU
merged into a newly Software (in May 2014 Technical Working
created agency called session), and in establishing a sustainable
Philippine Statistics national GHG inventory system (as
Authority)/ Agriculture participants in the two Regional Trainings
Sector Lead on NIS in March/April 2014 and July 2014)

The July regional training was officially co-
sponsored between LEAD and SEA Project.

10 Department of Energy DOE received significant support, in

(DOE)/ Energy Sector
Lead

Thailand

collaboration with SEA and LEAD Program,
in setting up institutional arrangement and
building technical capacity for Energy sector
GHG inventories, through participation in
two Regional Trainings on NIS (in
March/April 2014 and July 2014), and
institutional arrangement workshops (in
June 2014).

11 Office of Natural ONEP received meaningful support, in
Resources and collaboration with SEA and LEAD Program,
Environmental Policy and | in establishing roles and responsibilities of
Planning (ONEP)/ key agencies or Sectoral Leads through
National Coordinator for | regional workshops on NIS (in March/April
NC including National 2014 and July 2014). The July regional
GHG Inventories training was officially co-sponsored between

LEAD and SEA Project.
12 Thailand Greenhouse TGO received meaningful support, in

Gas Management
Organization (TGO)

collaboration with LEAD Program, in
defining its roles and responsibilities with
ONEP, through regional workshops on NIS
(in March/April 2014 and July 2014). The
July regional training was officially co-
sponsored between LEAD and SEA Project.
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13

Viet Nam [

Kasetsart University
(KU)/Waste Sector Lead

KU received meaningful support, in
collaboration with LEAD Program, in setting
up institutional arrangement and building
technical capacity for Waste sector GHG
inventories, through participation in two
Regional Trainings on NIS (in March/April
2014 and July 2014).

July regional training was officially co-
sponsored.

14 Department of DMHCC received significant support, in
Meteorology, Hydrology | collaboration with LEAD Program, in
and Climate Change establishing roles and responsibilities of key
(DMHCC) of the Ministry | agencies or Sectoral Leads through
of Natural Resources and | regional workshops on NIS (in March/April
Environment (MONRE)/ | 2014 and July 2014). Again, the July
National Coordinator for | regional training was officially co-sponsored
NC including National by LEAD and SEA.

GHG Inventories
DMHCC received substantial supports, in
collaboration with SilvaCarbon, in
developing GIS-based land use and land
cover maps and in improving data
collection, compilation, and
emission/removal calculations for
Agriculture and LULUCF sectors (in May
2014 and August 2014 Technical
Workshops).

15 Vietnam Environment VEA received substantial support, in
Administration (VEA) of collaboration with SilvaCarbon, in building
MONRE)/ Agriculture technical capacity for Agriculture sector
Sector Lead GHG inventories, through participation in

two Technical Workshops (in May 2014 and
August 2014).

16 Vietnam Administration VNFOREST received substantial support, in
of Forestry (VNFOREST) | collaboration with SilvaCarbon, in building
of the Ministry of technical capacity for LULUCF sector GHG
Agriculture and Rural inventories, through participation in two
Development (MARD)/ Technical Workshops (in May 2014 and
LULUCF Sector Lead August 2014). Again, the July regional

training was officially co-sponsored by
LEAD and SEA.
17 National Remote Sensing | NRSD received substantial support, in

Department of MONRE
(NRSD-MONRE)

collaboration with SilvaCarbon, in building
technical capacity to develop GIS-based
land use and land cover maps (with climate,
soil, and land use overlaid) for importation
into the ALU Software, through participation
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in two Technical Workshops (in May 2014
and August 2014).
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